
 

 

PROPOSAL IN RESPONSE TO 
 

Debris Management Contract Bid 2022 
 

Town of Kiawah Island, SC 

Attn: Petra Reynolds, Town Clerk 

4475 Betsy Kerrison Parkway 

Kiawah Island, SC 29455 

 
 

Friday, April 15, 2022  2:00 pm

  
 

 

CONTACT INFO: 
 

Chip Patterson 
 

 109 White Oak Rd.  

Greenville, SC 29609 

(Corporate Office) 
 

 (864)469-9776 

 (864)469-9642 
 

 chip@southerndr.com     
    
 

                 

 
 

 

GREENVILLE CO. SC BUSINESS LICENSE # 047393 

 

mailto:chip@southerndr.com


Due: Friday, April 15, 2022 at 2:30 pm 

RE: Debris and Emergency Response Management and Recovery Services 

Town of Kiawah Island, SC 
Attn: Petra Reynolds, Town Clerk 
4475 Betsy Kerrison Parkway 
Kiawah Island, SC 29455 

Southern Disaster Recovery (SDR) is pleased to submit the enclosed proposal for RFP Debris 
and Emergency Response Management and Recovery Services for Town of Kiawah Island, 
South Carolina, which sets forth our ability to perform the services requested. We have included 
detailed information regarding SDR’s organizational structure, qualifications, resources, and 
experience we bring to our clients. We strive for excellence and integrity in our business practices 
and recognize the seriousness of compliance with all laws, specifically FEMA regulations. It is our 
pledge to provide Town of Kiawah Island, South Carolina with the utmost in ethical and 
professional disaster debris management services. 

Since its inception, SDR has delivered superior debris recovery and removal services for the 
entities to which we have been contracted. When a disaster strikes, communities want the 
assurance that the contractor they have chosen to aid in recovering their community will provide 
efficient and comprehensive services. SDR has the experience and reputation to accomplish the 
contract requirements to the satisfaction of all parties involved.  

SDR has significant available resources to manage disaster debris operations for all entities to 
whom we are contracted.  SDR personnel have over 130 years combined experience in disaster 
recovery and debris management. With our management staff and safety officers, assets of over 
$12 million, and annual sales exceeding $40 million, we are large enough to manage multiple 
contracts simultaneously, without sacrificing the hands-on attention required by every entity’s 
unique situation. In the past nine years, SDR has safety and successfully completed over 110 
disaster debris contracts managing and disposing of over 8 million cubic yards of debris, valued 
over $229 million.  

SDR is a corporate member of the South Carolina Emergency Management Association 
(SCEMA) as well as the Disaster Recovery Contractors Association (a Washington, DC based 
trade organization).  Chip Patterson, our project principle, has been an officer in the Florida 
association (FEPA) as well as having direct responsibility for administering FEMA public 
assistance programs in a neighboring county.  Mr. Patterson was Florida’s emergency manager 
of the year for 2005 in part due to disaster response and recovery leadership that year. Al 
McClaran, SDR’s CEO, is a Board member of the Disaster Recovery Contractors Association, 
has provided key leadership on important FEMA recovery policy issues and has been a continual 
Platinum sponsor of SCEMA’s annual conference.   

LETTER OF TRANSMITTAL 



 

 

 
Sonny Sims, SDR’s Senior Project Manager, an experienced and Disaster Debris Removal 
Project Manager who is consistent in delivering client satisfaction in our safe practices, quality 
control and pace of work. 
 
If awarded this contract, SDR will work closely with the Town officials, Emergency Management, 
and Public Works to complete the project efficiently. Our commitment extends into the community 
with our intention to utilize the maximum amount of local resources to fulfil our contractual 
responsibilities. Once the Notice to Proceed is received, SDR will begin promptly with the debris 
recovery and removal process.  
 
This proposal is in all respects fair and in good faith without collusion or fraud. 

Al McClaran, the signer of this proposal, has the authority to bind Southern Disaster Recovery, 
LLC in all representations of this proposal. 
 
SDR intends to be bound by the terms of this proposal and the prices provided herein. We look 
forward to the opportunity to be your supplier of Debris and Emergency Response Management 
and Recovery Services. 
 
Sincerely, 
 
 
 
 
Al McClaran, CEO 
Southern Disaster Recovery, LLC 
 

Below is the contact information for this contract: 

Company Name Southern Disaster Recovery, LLC 
Address 1 109 White Oak Rd. Greenville, SC 29609 (Corporate Office) 
Phone (864)469-9776 
Fax (864)469-9642 
Email al@gosdr.com / Chip@gosdr.com  
Contact Person Al McClaran / Chip Patterson 

 

 

mailto:al@gosdr.com
mailto:Chip@gosdr.com


  

 
SOUTHERNDR.COM          864.469.9776          109 WHITE OAK ROAD, GREENVILLE, SC 29609 

 
 

PROPOSAL TABLE OF CONTENTS 
Debris and Emergency Response Management and Recovery Services  

 
TAB NO. DESCRIPTION PAGE NO. 

 Table of Contents  

 Letter of Transmittal  

A MINIMUM QUALIFICATIONS  

 Company’s Technical and Construction Capabilities  

 Past Performance Summaries in last 5 years  

 Past Project date sheets  

B ADMINISTRATIVE SUBMITTAL  

 a. Drug Free Workplace Certification (Attachment A)  

 b. Proposal Signature Form (Attachment C)  

 c. Non-Collusion Oath (Attachment D)  

C INFORMATION TO BE SUBMITTED  

 Company Background Overview  

 Certificate of Existence - SC  

 Business Registration – Greenville Co. SC  

 SDR W9  

 SDR COI  

 SDR Bond Letter  

 Litigation Summary  

 Key Personnel For The Town 0f Kiawah Island, SC  

 Personnel Resumes  

 Training And Certifications Held By SDR Management Team  

 Subcontractor List  

 Past Project Reference List  

 Pre-Positioned Contracts within the Past Two Years  



  

 
SOUTHERNDR.COM          864.469.9776          109 WHITE OAK ROAD, GREENVILLE, SC 29609 

TAB NO. DESCRIPTION PAGE NO. 

 FEMA Reimbursement Processes  

 Project Approach Plan  

 SDR Equipment List  

 
Attachment B – Fee Schedule  

*Hourly Rate Schedule 

 

 Debris Management Site Plan  

 



 

 
 

 

 

 

 

 
TAB 1 - MINIMUM QUALIFICATIONS 

 
 

 

 

 

 

 

 

 

 

 

  

 



 

 

 Southern Disaster Recovery, LLC 
 Headquartered in the South Carolina Upstate in Greenville since 2012. 
 Centrally located between Charlotte, North Carolina and Atlanta, Georgia. 
 Near 3 international airports 
 Satellite locations in Fairmount, GA, Orlando, FL, Isle Beach, NC and Virginia Beach, VA 

 
       Our strategic location enables us to respond quickly to the needs of our clients.  

 
We specialize in environmental disaster preparedness, response, and recovery, and we have the 
resources, skills, and expertise to assist local, state, and federal entities. Southern Disaster 
Recovery, LLC’s (SDR) management and support staff have the knowledge to assist entities with: 
 Developing a Debris Management Plan 
 Training appropriate entity staff in all aspects of debris disaster recovery 
 Managing comprehensive debris recovery operations:  

 
Response | Demolition | Collection | Reduction | Final disposal 
 

SDR is skilled in all aspects of FEMA documentation criteria, which is paramount for 
entities to receive accurate and complete reimbursement. We ensure entities receive all 
federal disaster funding to which they are entitled. We have retired local EM Directors on staff 
who are deeply experienced in FEMA's PA program and a full-time CPA with a committed 
administrative staff to ensure compliance with all industry standards of superior debris operations. 
Rest assured, SDR is able to successfully fulfill our contract obligations to the satisfaction of all 
parties. 
As a premier Disaster Debris Recovery and Removal Contractor, SDR is committed to: 
 Excellent business practices 
 Professional, ethical, and safe operations 
 Strict adherence to all FEMA requirements for procurement, debris tracking & invoicing 

 
Accurate records are paramount for entities to receive the maximum amount of funds available to 
facilitate a full economic recovery. To that end, SDR is reliant upon the records provided by the 
entity’s monitoring company during any recovery project. We carefully review and verify all 
documentation provided since this information becomes the basis for our invoicing. If an entity 
chooses to self-monitor, we have an automated debris management system that can be used by 
the applicant for accurate tracking of billable items in debris operations. 
 
SDR has refined our debris management processes to become a leading regional debris recovery 
and removal contractor. There are several factors that make SDR a noteworthy provider of debris 
recovery and removal services: 
 
 Our principals and management have collective experience of over 130 years in disaster 

recovery and debris management. 
 The comprehensive abilities and experience of our project managers and safety officers. 
 Assets of over $12 million. 
 Annual sales exceeding $40 million. 

 

Company’s Technical and Construction Capabilities 
Contract management, Accounting, Administrative Practices 



 

 

SDR has safely and successfully completed over 110 disaster debris contracts managing 
and disposing of over 8 million cubic yards of debris, valued over $229 million. 
 
Since our beginning in 2012, SDR has experienced rapid, sustainable growth. Following a 
catastrophic 2014 ice storm in South Carolina, SDR processed over 2,000,000 CY of debris 
valued at over $48 million. Of that amount, we were the Prime Contractor for nearly 75 percent 
of the work. Hurricane Matthew provided opportunities for SDR to manage 19 separate contracts 
throughout North Carolina, Georgia, and South Carolina with a combined debris total of over 
1,000,000 CY.  
Following Hurricanes Irma and Florence in 2018-2019, SDR handled nearly 1,845,000 CY of 
debris. Simultaneously, we also successfully undertook a beach debris removal and berm 
restoration project in Florida valued at over $7.5 million and completed debris clearing as a result 
of the catastrophic California wildfires that has continued ongoing.  
Hurricane Dorian made landfall in North Carolina and produced devastating storm surge in 2019, 
SDR operated 7 TDMS locations and reduced debris by grinding, air curtain incineration, and 
compaction for the total $7.5 million value and 316,890 CY.  
In 2020, a Derecho hit much of central and eastern Iowa with straight line winds over 100 mph, 
SDR was selected by the City of Marion, IA for their debris collection & disposal efforts and 
Waterway Debris Removal. SDR has collected 730,000 cubic yards of debris and 289,188 cubic 
yards of waterway debris for this FEMA Public Assistance (PA) funded project, the total value is 
at $24,368,800. 
After Georgia Tornados in 2021, SDR responded rapidly to support City of Newnan’s disaster 
response and recovery efforts. From 3/29/2021 to 8/6/2021, SDR processed over 388,000 CYD 
of debris valued at $5,481,300.00. 
Following 2021 Winter Storm Uri in KY, SDR operated Debris Removal for the 4 Counties in KY, 
SDR reduced debris for the total 641,800 CYD, 540 tons and the total value at $ 18,574,100.00.  
 
 
 
 

All our projects have been completed safely and prior to established deadlines. 
 
 
 
 
 

                          
 



 
 
 

 

 

 PAST PERFORMANCE SUMMARIES:  2016 – 2021   
 

 
 
 

 

2021 – Winter Storm Uri, KY: SDR was chosen by Carter Co., 
Boyd Co., Elliott Co and Lawrence Co. KY to help their Counties 
recover from the devastation of the worst ice storm Uri North – 
Eastern, KY in March 2021. From March 4th to August 30th, SDR 
removed in total 641,800 Cubic Yards and 540 tons of the debris 
valued at $18,574,100.00.  Source location, debris type, source 
and documentation tracked using an ADMS system for 2 of the 
counties; the 3rd county self monitored and used the SDR paper 
ticketing system for documentation. 

2021 – Oconee Co. Creek/Stream Debris Removal The project 
is limited to the area 40 feet of top of bank on the creek/stream and 
includes the removal of fallen/damaged trees in within 2020’s 
tornado path in the City of Seneca/Oconee County. From 
4/22/2021 to 6/19/2021, SDR processed over 62,000 CYD of water 
debris valued at $1,575,300. Source location, debris type, source 
and documentation tracked using the SDR paper ticketing system for documentation.  

2021 – GA Tornado, City of Newnan: After Georgia Tornados in 2021, SDR responded rapidly to 
support City of Newnan’s disaster response and recovery efforts. SDR’s contract with the City of 
Newnan including disaster debris removal of numerous waste streams (woody, vegetative; C&D, HHW, 
white goods/appliances, etc.) as well as removal of dangerous leaners, hangers and stumps.  Woody, 
vegetative debris was reduced by grinding and then hauled for beneficial re-use. Source location, debris 
type, source and documentation tracked using an ADMS 
system. From 3/29/2021 to 8/6/2021, SDR processed over 
388,000 CYD of debris valued at $5,481,300.00. 

2020 – Iowa Derecho, Waterway Debris Removal, City of 
Marion, IA: After the Derecho hit much of central and eastern 
Iowa in August 2020, Crop damage was extensive across the 
state and tree damage was catastrophic in the City of Marion. 
SDR was selected by the City of Marion for their Waterway 
Debris Removal. Source location, debris type, source and 
documentation tracked using an ADMS system   From Dec. 1, 
2020, to June 30, 2021, SDR has collected 289,200 cubic yards 
of waterway debris for this FEMA Public Assistance (PA) 
funded project debris at $11,379,600.00. 

2020 -- SC Tornado Oconee Co. SC: In April of 2020, a strong 
line of storms went through Oconee County, SC and was later 
confirmed a tornado. SDR was selected by the South Carolina 
Department of Transportation (SCDOT) for debris grinding and 
haul out in Oconee County. Throughout the duration of the 10-
week debris grinding and disposal project, from 4/21/2020 to 
6/26/2020, In total, SDR processed over 501,504 cubic yards of 
debris valued at $2,748,000. 

Construction & Demolition Debris 

• All waste streams are safely 
collected consistent with 
contractual requirements, 
environmental sensitivity and 
organized to expedite community 
recovery 

• C&D collected as a separate 
waste stream and either direct 
hauled to final disposal or hauled 
to a TDMS for further segregation 
of materials and/or reduction 

Household Hazardous Waste 

• All waste streams are safely collected 
consistent with contractual 
requirements, environmental 
sensitivity and organized to expedite 
community recovery 

• HHW is typically collected following 
first pass of Vegetative and C&D 
material.  HHW is manually loaded 
into a lined or non-permeable 
container on a trailer or truck and 
hauled to a County aggregation site or 
final processing site. 

• In large scale C&D producing events; a 
field expedient HHW cell is 
constructed in the TDMS for any 
material that inadvertently arrives at 
the TDMS 



 
 
 

 

 

 PAST PERFORMANCE SUMMARIES:  2016 – 2021   
 

 
 
 

 

2020 – Iowa Derecho, Debris Removal, City of Marion, IA: On August 10, 2020, a Derecho hit much 
of central and eastern Iowa with straight line winds over 100 mph that was sustained for nearly 30 
minutes in many locations.  Crop damage was extensive across the state and tree damage was 
catastrophic in the City of Marion. SDR was selected by the City of Marion for their debris collection and 
disposal efforts.  Source location, debris type, source and documentation tracked using an ADMS 
system From 8/17/2020 to 12/16/2020, SDR collected 730,000 cubic yards with a total project value of 
$12,988,800 of debris for this FEMA Public Assistance (PA) funded project.   

2019 – Hurricane Dorian, BEACH BERM RESTORATION 
BREVARD COUNTY, FL: Due to damage to public beach 
access areas as a result of Hurricane Dorian in 2019, South 
Beaches from R-142 to R-213 in Brevard County, Florida 
shoreline required beach and dune restoration. From 
10/15/2019 to 4/21/2020, SDR successfully completed the 
original unit price contract by placing 99,841 CY of sand, which 
was sourced from quality local mines, with a total project value 
of over $3.3 million. The scope of work mandated that only high-quality sand sources be utilized, and 
that the project’s stringent timeframe be adhered to. Southern Disaster Recovery successfully met both 
criteria to the satisfaction of the client’s Project Manager.  

2019 – Hurricane Dorian Debris Removal; Outer Banks, North Carolina: Hurricane Dorian impacted 
Outer Banks North Carolina with significant storm surge flooding and wind damage.  SDR had eight (8) 
local government contracts activated; Hyde County, Tyrrell County, Town of Columbia, Dare County, 
Currituck County, Town of Kill Devil Hills, Town of Duck, Town of Southern Shores.  Each contract 
included debris management (ROW removal for woody, vegetative material; Construction and 
Demolition debris; Household Hazardous Wastes; White goods/Appliances).  SDR operated seven (7) 
Temporary Debris Management Sites (TDMS); three (3) of them were in environmentally sensitive 
areas within the National Park Service boundaries.  Source location, debris type, source and 
documentation tracked using an ADMS system. From Oct 2019 to May 2020, SDR processed over 
316,890 CYD of debris valued at $7.5 million. 

2018-2019 - California Wildfire Pacific Gas & Electric Utility 
Line Debris Removal: In November 2018, California suffered the 
most devasting wildfire in its history. The Camp Fire burned for 
approximately two weeks, until it was considered 100% contained. 
The ensuing tree debris caused perilous conditions in many areas 
serviced by Pacific Gas and Electric. As a result, Southern 
Disaster Recovery was contracted to remove debris from those 
areas. In an effort to be proactive in preventing subsequent 
property damage and power outages, From Nov 13, 2018 to April 30,2020 Southern Disaster Recovery 
completed dangerous tree removal projects for Pacific Gas and Electric in California. Thousands of 
trees have been cut using multiple work crews. The project total is valued at over $48 million. 

 

 



 
 
 

 

 

 PAST PERFORMANCE SUMMARIES:  2016 – 2021   
 

 
 
 

 

2018 - Hurricane Michael Debris & Tree Removal 
Wiregrass Electric Cooperative, Inc., Hartford, AL: 
Following Hurricane Michael, Southern Disaster Recovery 
was contracted by the Wiregrass Electric Cooperative, Inc. 
(Wiregrass), with headquarters in Hartford, Alabama, to 
collect, remove, and dispose of hurricane generated debris 
along their 30-foot utility rights-of-way.  The project scope 
included all the Wiregrass managed territory in Houston 
County, Alabama.   In total, From March 12, 2019 to April 28 
2019, SDR processed over 52,000 cubic yards of debris 
valued at nearly $2.1 million. Source location, debris type, 
source and documentation tracked using the SDR paper 
ticketing system for documentation.   

2018 – Tree Removal, Alligator Creek & Sampson River 
Flood Abatement, Board of County, FL: Following 
Hurricane Irma in 2017, the Bradford County, Florida 
Alligator Creek and Sampson River waterways were 
obstructed with debris and uprooted and/or fallen trees/tree 
limbs. Southern Disaster Recovery successfully completed 
not only the original fixed price contract of 14.7 miles of waterway at $1.6 million, but also additional 
contract amendments, for a total project amount exceeding $2.5 million. The original project began in 
September 2018 and was to last no more than 220 days. With the added tributaries, the project 
completion date extended to April 2019. 

2018 - Hurricanes Michael & Florence:  Hurricane’s Michael and Florence ravaged the Southeastern 
and Gulf Coasts. As the Prime Contractor for several debris removal projects, Southern Disaster 
Recovery (SDR) managed eleven contracts in North Carolina and South Carolina. From Sep 2018 to 
Jan 2019, SDR successfully processed over 248,200 cubic yards of Vegetative and C&D debris valued 
at over $5.2 million while also simultaneously performing debris removal as a result of the catastrophic 
California wildfires that has continued into 2019.  

2017 - Hurricane Irma:  Southern Disaster Recovery (SDR) managed multiple vegetative and C&D 
debris removal contracts resulting from Hurricane Irma. In Georgia, we were the prime contractor on 
five debris removal contracts and operated as the prime sub on eight contracts in Florida and Georgia. 
In total, From Oct 2017 to March 2018, SDR processed over 1,500,000 cubic yards of Vegetative and 
C&D debris on contracts totaling $18.7 million. Outside of debris recovery and removal, SDR completed 
a Florida beach berm restoration project hauling over 317,000 tons of sand with a total contract valued 
at over $7.5 million.  

2016 - Hurricane Matthew:  Hurricane Matthew affected the coasts 
of Georgia, South Carolina, and North Carolina in October 2016. 
SDR managed multiple vegetative and C&D debris removal 
contracts in eight SCDOT Counties; Hunting Island, SC; the town of 
Summerville; the city of Lumberton, NC; and seven GDOT 
Counties. From Oct. 2016 to Feb 2017, SDR processed over 
1,000,000 cubic yards of Vegetative and C&D debris on contracts totaling $16.5 million.  

White Goods 

• All waste streams are safely collected 
consistent with contractual 
requirements, environmental 
sensitivity and organized to expedite 
community recovery 

• White goods are typically collected 
between 1st and 2nd pass.  White goods 
are manually loaded onto a trailer or 
truck and hauled to a staging area for 
processing.  White goods are 
inspected, putrescent material 
removed, and refrigerant removed by 
a certified technician.   

• White goods taken to a recycler 
following processing. 



 
 
 

 

 

 PAST PERFORMANCE SUMMARIES:  2016 – 2021   
 

 
 
 

 

2015 - Historic SC Flooding:  Severe flooding caused catastrophic damage in South Carolina during 
2015. SDR managed debris removal contracts for C&D debris on state 
SCDOT roads in Horry and Georgetown counties, Georgetown County 
roads, and roads within the city of Georgetown, SC. 

2015-2016 - Butte Wildfires, California:  Following wildfires along 
utility lines in San Andreas, California, SDR was contracted to do a $3.5 
million tree removal project employing and managing up to 100 laborers 
comprising 25 work crews. The completion date is from Oct 21, 2015, 
to Dec 23, 2015. 

 

 



 
 

 

 
109 White Oak Rd. Greenville, SC 29609       Office 864-469-9776    Fax 864-469-9642 

www.southerndr.com 
 

2021 GEORGIA TORNADOES 
WOODY/VEG ; C&D ; HHW ; 

WHITE GOODS DEBRIS REMOVAL 
DANGEROUS 

LEANERS/HANGERS/STUMPS 
TDMS OPERATIONS 

 

 
 

CLIENT / OWNER 
 City of Newnan 

 Georgia  

VALUE 
$5,481,300.00 

CYD 388,000  

PROJECT FEATURES 
Debris Removal 

Debris Management 
FEMA PA Reimbursement 

COMPLETION 
3/29/2021 – 8/6/2021 

REFERENCE 
City of Newnan, GA 

Ray Norton 
Public Works Director  

morton@cityofnewnan.org 
404.606.8140 

25 Lagrange St.,  
Newnan, GA 30263 

 
KEY STAFF ASSIGNED TO PROJECT 

Sonny Sims – Project Manager 
 
 
 
 

 
PROJECT DESCRIPTION 

Southeaster U.S. tornadoes produced F3 and F4 tornadoes; one of which hit 
Newnan, Georgia (an Atlanta suburb).  The tornado storm system destroyed 
homes and caused major home and infrastructure damage over 40% of the 
community.  SDR responded rapidly to support City of Newnan’s disaster 
response and recovery efforts.  Initial emergency clearance efforts were geared 
toward opening roadways for passage of public safety vehicles and other 
infrastructure restoration crews.  The disaster debris removal was initiated 
immediately after the emergency phase to start early disaster recovery efforts for 
the community.  SDR’s contract with the City of Newnan including disaster debris 
removal of numerous waste streams (woody, vegetative; C&D, HHW, white 
goods/appliances, etc.) as well as removal of dangerous leaners, hangers and 
stumps.  Woody, vegetative debris was reduced by grinding and then hauled for 
beneficial re-use after Georgia Tornados in 2021. 
 

PROJECT HIGHLIGHTS 

Throughout this two-month FEMA (PA) funded debris removal and disposal 
project, SDR utilized: 
 

• 14 Bucket Trucks 
• 23 Self-Loaders 
• 11 Skid Steer 
• 2 horizontal grinders 

  

http://www.southerndr.com/
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www.southerndr.com 
 

 

2020 SC TORNADO 
DEBRIS REMOVAL  

OCONEE CO. SC 

 
CLIENT / OWNER 

Oconee County 
 South Carolina 

VALUE 
$2,748,000 

Total CY: 501,504 

PROJECT FEATURES 
Debris Collection / Removal 

Debris Management 
FEMA PA Reimbursement 

COMPLETION 
4/21/2020 – 6/26/2020 

REFERENCE 
SC Department of Transportation 
955 Park St. Columbia, SC 29201 

David Cook 
  SCDOT Maintenance Director 

cookdb@scdot.org 
803.737.0676 

 
KEY STAFF ASSIGNED TO PROJECT 

Sonny Sims – Project manager 
 

 
PROJECT DESCRIPTION 
In April of 2020, a strong line of storms went through Oconee County, SC and was 
later confirmed a tornado.  
 
SDR was selected by the South Carolina Department of Transportation (SCDOT) 
for debris grinding and haul out in Oconee County. 
 

PROJECT HIGHLIGHTS 
Throughout the duration of this 10-week debris grinding and disposal project, SDR 
utilized: 
 

• Water truck, 2 service and fuel trucks 
• 2 dozers 
• 8 trackhoes 
• 4 grinders 
• 49 Haul Out Trucks 
 
 
 
 
 

 
 
 
 
 
 
  

http://www.southerndr.com/
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www.southerndr.com 
 

2020 HURRICANE ZETA 
VEG DEBRIS REMOVAL, 

LEANER/HANGER REMOVAL 
WHITE COUNTY, GA 

 

 
 

CLIENT / OWNER 
 WHITE CO. 

 Georgia  

VALUE 
$107,500  

PROJECT FEATURES 
Debris Removal 

Debris Management 
FEMA PA Reimbursement 

COMPLETION 
November 2020 - December 2020 

REFERENCE 
White Co., GA 
David Murphy 

Director of Public Safety 
dmurphy@whitecounty.net 

706.864.9500 
1241 Helen Hwy Ste 100,  

Cleveland, GA 30528 
 

KEY STAFF ASSIGNED TO PROJECT 
Chris Johnson – Project Manager 

 
 
 
 

 
PROJECT DESCRIPTION 

After Hurricane Zeta in 2020, Southern Disaster Recovery managed debris 
removal of Vegetative debris, as well as leaner and hanger removal. SDR was the 
prime contractor and was able to finish this job in a little over a month.  SDR 
processed over 6,200 cubic yards of vegetative debris and over 450 leaner and 
hangers. 
 
 

PROJECT HIGHLIGHTS 

Throughout this two-month FEMA (PA) funded debris removal and disposal 
project, SDR utilized: 
 

• 2 Bucket Trucks 
• 2 Self-Loaders 
• 1 Skid Steer 
• 1 air curtain burner 

  

http://www.southerndr.com/
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www.southerndr.com 

2019 HURRICANE DORIAN 
VEG & C&D DEBRIS REMOVAL 

DARE, HYDE, CURRITUCK, 
TYRRELL COUNTIES AND 4 CITES 

 
 

CLIENT / OWNER 
Various Counties and Cities in NC 

VALUE 
$7.5 Million 
316,890 CY 

PROJECT FEATURES 
Debris Removal and C&D 

Household Hazardous Waste 
White Goods 

Debris Management 
FEMA PA Reimbursement 

COMPLETION 
October 2019 - May 2020 

REFERENCE 
Dare Co. NC 

Shanna T. Fullmer 
Public Works Director 

shanna@darenc.com478.832.6301 
1018 Driftwood Dr.  
Manteo, NC  27954 

 

Corrine Gibbs 
Finance Manager 

cgibbs@hydecountync.gov 
252.926.4400 

KEY STAFF ASSIGNED TO PROJECT 

Chris Johnson – Project manager 
Chip Patterson – Project manager 

 
 
 
 
 

 
PROJECT DESCRIPTION 

Hurricane Dorian made landfall in North Carolina and produced devastating 
storm surge on the NC Outer Banks islands of Ocracoke and Hatteras. 
Southern Disaster Recovery supported emergency road opening Hyde County 
and managed debris removal contracts of Vegetative, C&D Debris, as well as 
leaner and hanger removal in Dare, Hyde, Currituck and Tyrrell counties. SDR 
was the prime contractor on the four County contracts and the four municipal 
contracts.  The flood and wind event produced complicated waste streams 
including white goods/appliances and household hazardous waste.  SDR 
operated 7 TDMS locations and reduced debris by grinding, air curtain 
incineration and compaction. 
 

PROJECT HIGHLIGHTS 

Throughout this FEMA (PA) reimbursed debris removal and disposal project, 
SDR utilized: 
 

• 11 Bucket Trucks 
• 18 Self-Loaders 
• 3 Horizontal Grinders 
• 3 air curtain burners 
• 5 High-Tip Wheel Loaders 
• 3 Track Hoes 
• 16 80-110 CYD Walking Floor or Dump Trailers  

 
 
 

 

http://www.southerndr.com/
mailto:shanna@darenc.com478.832.6301
mailto:cgibbs@hydecountync.gov
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www.southerndr.com 
 

2018 HURRICANE FLORENCE 
VEG & C&D DEBRIS REMOVAL 

BEAUFORT CO, CITY OF 
GOLDSBORO & TOWN OF BOGUE 

IN NC 
NC & SCDOT 

 
 

CLIENT / OWNER 
Various Counties and Cities in NC 

NCDOT & SCDOT 

VALUE 
$5.1 Million 
232,400 CY 

PROJECT FEATURES 
Debris Removal 

Debris Management 
Veg & C&D 

HHW 
White Goods 

FEMA PA Reimbursement 

COMPLETION 
Sep 2018 - Jan 2019 

REFERENCE 
Various; available upon request 

 
 

 
PROJECT DESCRIPTION 

Following landfall of Hurricane Florence in 2018, Southern Disaster Recovery 
managed debris removal contracts of Vegetative, C&D Debris, Household 
Hazardous Waste and White goods as well as hazardous leaner and hanger 
removal. SDR was the prime contractor on five debris removal contracts in North 
Carolina and South Carolina. We operated 4 TDMS locations during the storm 
recovery.    

PROJECT HIGHLIGHTS 

Throughout this FEMA (PA) funded debris removal and disposal project, SDR 
utilized: 
 

• 6 Bucket Trucks 
• 23 Self-Loaders 
• 4 Horizontal Grinders 
• 4 High-Tip Wheel Loaders 
• 2 Track Hoes 
• 12 80-CYD Dump Trailers  

 
 
 

 
 
 
 
 

http://www.southerndr.com/


 
 
 

 
109 White Oak Rd. Greenville, SC 29609          Office 864-469-9776          Fax 864-469-9642 

www.southerndr.com 

2016 HURRICANE MATTHEW 
DEBRIS, C&D REMOVAL 

LUMBERTON NC, TOWN OF 
SUMMERVILLE, SC, 8 SC DOT 

COUNTIES, 7 GA DOT COUNTIES 
 

 
 

CLIENT / OWNER 
SCDOT, GDOT, various counties 

VALUE 
$16.5 Million 

PROJECT FEATURES 
Debris Removal 

Debris Management 
FEMA PA Reimbursement 

COMPLETION 
Oct. 2016 - Feb. 2017 

REFERENCE 
David Cook 

SCDOT Maintenance Director 
cookdb@scdot.org 

803.737.0676 
955 Park St.  

Columbia, SC 29202 
 

KEY STAFF ASSIGNED TO PROJECT 
Sonny Sims – Project manager 

Brad Dawkins – Project manager 
 
 

 
PROJECT DESCRIPTION 

Following Hurricane Matthew in 2016, Southern Disaster Recovery managed 
debris contracts for removal of Vegetative and C&D Debris. SDR had contracts for 
removal in 8 SCDOT Counties, Hunting Island, SC, Town of Summerville, City of 
Lumberton, NC, and 7 GDOT Counties. SDR processed over 1,000,000 cubic yards 
of Vegetative and C&D debris. 
 

PROJECT HIGHLIGHTS 

Throughout this six-month FEMA PA-funded debris collection and disposal 
project, SDR utilized: 
 

• 139 Bucket Trucks 
• 200 Self-Loaders 
• 3 Horizontal Grinders 
• 1 Air Curtain Burner 
• 4 High-Tip Wheel Loaders 
• 4 Track Hoes 
• 46 80-CYD Dump Trailers  

 

 
 
 
 
 
 
 
 
 
 

http://www.southerndr.com/
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2014 WINTER STORM PAX 
DEBRIS REMOVAL 

BARNWELL COUNTY, SC 
  

 
CLIENT / OWNER 
Barnwell County,  

South Carolina 

VALUE 
$11.5 Million 

Total CY: 553,000 

PROJECT FEATURES 
Debris Collection / Removal 

Debris Management 
FEMA PA Reimbursement 

COMPLETION 
Feb 13, 2014 – July 20, 2014 

REFERENCE 
Roger Riley 

rriley@barnwellsc.com  
803.541.1001 

57 Wall St.  
Barnwell, SC 29812 

 
KEY STAFF ASSIGNED TO PROJECT 

Sonny Sims – Project manager 
 

                                     
PROJECT DESCRIPTION                                                                                                            
In mid-February 2014, a major snow and ice storm affected the United States 
South and East Coasts, bringing with it up to a foot of snow and crippling ice.  The 
storm was a declared disaster for parts of South Carolina, making aid available for 
the 21 counties in South Carolina that were most severely affected.   
 
As a result, SDR was selected by Barnwell County, South Carolina for debris 
collection and disposal SDR collected over 1 million cubic yards of debris for this 
FEMA Pubic Assistance (PA) funded project. Subsequently, the reduced debris 
was recycled as biomass, paper, and ground cover. 

PROJECT HIGHLIGHTS 

Throughout this six-month debris collection and disposal project, SDR utilized: 
 

• 120 Bucket Trucks 
• 54 Self Loaders 
• 3 Horizontal Grinders 
• 3 High-Tip Wheel Loaders 
• 3 Track Hoes 
• 10 80-CYD Dump Trailers 
 

http://www.southerndr.com/
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2014 WINTER STORM PAX
 DEBRIS REMOVAL 

 AIKEN COUNTY, SC 

 
 
 

 
 
 
 

 
 
 
 
 
 
 

CLIENT / OWNER 

Aiken County,  
South Carolina 

VALUE 

$26.5 Million 

Total CY: 1,433,000 

PROJECT FEATURES 

Debris Collection / Removal 

Debris Management 

FEMA PA Reimbursement 

COMPLETION 

Feb 13, 2014 – Aug 8, 2014 

REFERENCE 

Paul Matthews 
Aiken County EMA Director  

pmatthews@aikencountysc.gov 
803.642.2561 

1930 University PKW Suite 3000 
Aiken, SC 29801 

 

KEY STAFF ASSIGNED TO PROJECT 

 
 

 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

 
 

PROJECT DESCRIPTION 

In mid-February 2014, a major snow and ice storm affected the United States 
South and East Coasts, bringing with it up to a foot of snow and crippling ice.  The 
storm was a declared disaster for parts of South Carolina, making aid available for 
the 21 counties in South Carolina that were most severely affected.   
 
As a result, SDR was selected by Aiken County, South Carolina for their debris 
collection and disposal. SDR collected over 1.44 million cubic yards of debris for 
this FEMA Pubic Assistance (PA) funded project.   

PROJECT HIGHLIGHTS 

Throughout this six-month debris collection and disposal project, SDR utilized: 
 

• 70 Bucket Trucks 

• 80 Self Loaders 

• 7 Horizontal Grinders 

• 8 High-Tip Wheel Loaders 

• 8 Track Hoes 

• 25 80-CYD Dump Trailers  

 

 

 

 

 

 

 
 

 

http://www.southerndr.com/


 

 
 

 

 

 

 

 
TAB 2 - ADMINISTRATIVE SUBMITTAL  
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ATTACHMENT A 
 

Town of Kiawah Island 
Drug-free Workplace Certification 

(Contractor/Vendor Other Than Individuals) 
 
 
 This certification is required by the Drug-free Workplace Act, Section  44-107-10 et seq 
South Carolina Code of Laws (1976, as amended).  The regulations require certification by 
Contractors/Vendors prior to award, that they will maintain a drug-free workplace as defined 
below.  The certification set out below is a material representation of fact upon which reliance will 
be placed when determining the award of a contract.  False certification or violation of the 
certification shall be grounds for suspension of payments, suspension or termination of contract, 
or suspension or debarment from the right to submit bids for proposals for Town of Kiawah Island 
projects. 
 
 For purposes of this Certification, “Drug-free Workplace” is defined as set forth in Section 
44-107019 (1), South Carolina Code of Laws (1976, as amended).  The aforesaid Section defines 
workplace to include any site where work is performed to carry out the Contractor’s/ Vendor’s 
duties under the contract.  Contractor’s/Vendor’s employees shall be prohibited from engaging in 
the unlawful manufacture, distribution, dispensation, possession, or use of a controlled substance 
in accordance with the requirements of the Drug-free Workplace Act. 
 
 By signing this document, the Contractor/Vendor hereby certifies that it will provide a drug-
free workplace by: 
 

1) Publishing a statement notifying employees that the unlawful manufacture, 
distribution, dispensing, possession, or use of a controlled substance is prohibited 
in the Contractor’s/Vendor’s workplace and specifying the actions that will be taken 
against employees for violation of the prohibition; 

 
2) Establishing a drug-free awareness program to inform employees about: 

 

(a) The dangers of drug abuse in the workplace; 
 

(b) The Contractor’s/Vendor’s policy of maintaining a drug-free workplace; 
 

(c) Any available drug counseling, rehabilitation, and employee assistance 
programs; and 

 
  (d) The penalties that may be imposed upon employees for drug violations; 
 

3) Making it a requirement that each employee to be engaged in the performance of 
the contract be given a copy of the statement required by paragraph (1) above; 

 
4) Notifying the employee in the statement required by paragraph (1) that, as a 

condition of employment under the contract, the employee will: 
 

(a) Abide by the terms of the statement, and 
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  (b) Notify the employer of any criminal drug statue conviction for a violation 
occurring in the workplace no later than five (5) days after the conviction; 

 
5)  Notifying the using agency within ten (10) days after receiving notice under 

subparagraph (4) (b), from an employee or otherwise receiving actual notice of the 
conviction; 
 

6)  Taking one of the following actions, within thirty (30) days of receiving notice    
under subparagraph (4) (b) with respect to any employee who is convicted: 

 

(a) Taking appropriate personnel action against the employee, up to and 
including termination; and 
 

(b) Requiring the employee to participate satisfactorily in a drug abuse 
assistance or rehabilitation program approved for such purposes by a 
Federal, State, or local health, law enforcement, or other appropriate 
agency; 

 
7)  Making a good faith effort to continue to maintain a drug-free workplace through 

implementation of paragraphs (1), (2), (3), (4), (5), and (6) above. 
 

 
Name and Address of Business: 

 
____________________________________________ 
 
____________________________________________ 
 
____________________________________________ 
 

 
 

WITNESSETH: 
 
 
_________________________________  _______________________________ 

 

Signature of Authorized Agent 
 

Print Name and Title: 
 

Date: ______________________    _______________________________ 
 
    _______________________________ 

 
 
 
 

 

Southern Disaster Recovery, LLC

109 White Oak Rd. Greenville, SC 29609

Al McClaran / CEO
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Attachment C 
 

                                       Proposal Signature Form 
 
 
 
In Compliance with Request for Proposals, the undersigned hereby proposes to provide all 
services, materials, equipment, and labor, except as otherwise noted, for Debris Management and 
Emergency Response Management and Recovery Services. 
 
 
 
NAME OF COMPANY: _______________________________________________________ 
 
 
By: ___________________________________ ________________________________    
       Signature                                Print Name 
 
 
Title: _____________________________ (i.e., Owner, Partner, Corporate Officer, etc.) 
 
Address: __________________________________________________________________  
 
 
City: _________________________________State:_______________ Zip: _____________  
 
 
Telephone Number: ____________________Business Fax Number: __________________ 
 
 
Is your firm a _____ Corporation, _____ Sole Proprietorship, or _____ Partnership? 
 
 
If incorporated, please list state of incorporation: _______________________________ 
 
 
FEIN or SSN: _______________________________________________________________ 

 
 
 
 
 
 
 

Southern Disaster Recovery, LLC

Al McClaran

CEO 

109 White Oak Rd. 

Greenville SC 29609

864-469-9776 864-469-9642

Limited Liability Company

45-5312400
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Attachment D 
 

NON-COLLUSION OATH 
 

COUNTY OF: _____________________________ 

STATE OF: _______________________________ 

 

Before me, the Undersigned, a Notary Public, for and in the County and State aforesaid, personally 

appeared _____________________________and made oath that the Offeror herein, his agents, 

servants, and/or employees, to the best of his knowledge and belief, have not in any way colluded 

with anyone for and on behalf of the Offeror, or themselves, to obtain information that would 

give the Offeror an unfair advantage over others, nor have they colluded with anyone for and on 

behalf of the Offeror, or themselves, to gain any favoritism in the award of the contract herein. 

 
 
SWORN TO BEFORE ME THIS ______DAY OF ___________, 2022 
 
 
  ________________________________ 
 Authorized Signature for Offeror 
 
                                                             Please print Offeror's name and address: 
 
 ________________________________ 
 
 ________________________________ 
 
 ________________________________ 
 
 
 
 
________________________________________________ 
 
 

Print Name: ______________________________________                                          
 

NOTARY PUBLIC FOR THE STATE OF __________________             

My Commission Expires: ____________________________                          

Greenville

South Carolina

Al McClaran

Southern Disaster Recovery, LLC

109 White Oak Rd. Greenville, SC 29609



 

 
 

 

 

 

 

 
TAB 3 - INFORMATION TO BE SUBMITTED  

 
 

 

 

 

 

 

 

 

 

 

 

 



 
 

 

 

COMPANY BACKGROUND OVERVIEW 

 

 
Southern Disaster Recovery (SDR) is a rapid-
response contractor serving public and private 
clients. We are there for you in difficult times.  
Our service delivery includes: 
 Disaster Debris Removal 
 FEMA Public Assistance Expertise  
 Environmental Response  
 Hazardous Tree Mitigation, 
 Utility Right of Way Services 

Southern Disaster Recovery’s (SDR) specializes in 
environmental disaster preparedness, response, and 
recovery. We are experts in disaster recovery project 
management and the Federal reimbursement 
programs that fund them. Our City, County and State 
customers are served out of our Greenville, SC 
Corporate office as well as regional offices in 
Orlando, Florida; Fairmount, Georgia; further 
strengthening our ability as a rapid-response 
contractor. SDR brings together the professionalism 
and combined strength of its associated companies 
to produce a disaster recovery division that meets 
the pressing needs of communities recovering from 
natural or man-made disasters. 

SDR’s significant range and breadth of technical and 
operational resources are applied to your disaster 
response and recovery.  In the past ten years, SDR 
has safely and successfully completed over 110 
disaster debris contracts managing and disposing of 
over 8 million cubic yards of debris, valued over $300 
million. SDR is large enough to successfully fulfill our 
contract obligations to the satisfaction of all parties. 
 
 

 
 
 
 
 
 
 
 
 
 

Corporate Information 

• Formed in 2012 as a LLC 
FEIN: 45-5312400 
DUNS: 078499137 
Cage Code: 6TXC1 

• 2 Partners;  
Al McClaran, Managing Member 
 Mark Ells, Member 

• Headquartered in Greenville, SC 
109 White Oak Road Greenville, SC  29609 

• Office in NC 
6784 Waterstone Grossing SW Ocean 
Isle Beach, NC 28469 

• Office in GA 
2448 US Highway 411 Fairmount, GA 30139 

• Office in Orlando, FL 
390 North Orange Avenue Suite 2300, 
Orlando, FL, US 32801 

• Formed to provide excellent service in 
disaster recovery programs 

• Have successfully completed over 100 
Federally funded or Federally 
reimbursed projects for State and Local 
Government. 

• SDR has 18 contract and full-time 
employees.  Disaster project staffing is 
consistent with the size of the job; 
ranging from 20+ people to over 200 
people working as subcontractors. 



 
 

 

 
We excel at mobilizing and getting to work quickly, 
following an aggressive project management plan 
that safely supported rapid disaster debris removal.  
Our project managers, superintendents and 
foremen are experienced in disaster debris removal 
in strict adherence to FEMA Public Assistance 
requirements. 
 
Our technically diverse management team is 
uniquely equipped to address the complexity of 
issues in post disaster recovery work.  In addition to 
SDR’s expertise in disaster recovery; our 
management and supervision team has experience 
in leadership positions in Public Works, Solid 
Waste, Emergency Management, Public Safety and 
Disaster Recovery program monitoring. 
 
SDR has the broad experience needed to manage 
disaster recovery operations – program planning, project 
management, safety, quality control and un-paralleled 
success in project execution. Our staff are 
knowledgeable in all aspects of FEMA documentation 
and reimbursement criteria, thus ensuring that you 
receive all federal disaster funding to which they are 
entitled. SDR is committed to excellent business 
practices and pledges to conduct our endeavors safely, 
professionally, and ethically. 
 
SDR is committed to excellence in our service delivery. 
We pledge to conduct business in a consistently safe, 
professional, and ethical manner. 
 
 

 

SDR principals and leadership team have 
over 130 years collective experience in 
disaster recovery programs and program 
management dating to Hurricane Hugo in 
1989. With the comprehensive abilities and 
experience of our principals, project 
managers, liaisons, and safety officer, 
assets of over $12 million, and annual 
sales exceeding $40 million, we are large 
enough to manage multiple contracts 
simultaneously, without sacrificing the 
hands-on attention required by every 
community’s unique situation. 

 

SDR ‘s professional staff consists of: 

• Professional Engineers 
• ISA Certified Arborists 
• Former Local Government Public 

Works Directors 
• Former State and Local Government 

Emergency Management Directors 
• Certified Emergency Managers 
• Licensed Landfill Operators 
• Certified Public Accountant 
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INSURER F :
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COMMERCIAL GENERAL LIABILITY

AUTOMOBILE LIABILITY

UMBRELLA LIAB
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WORKERS COMPENSATION
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SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE    EXPIRATION   DATE    THEREOF,    NOTICE   WILL   BE   DELIVERED   IN
ACCORDANCE   WITH   THE   POLICY   PROVISIONS.

THIS  IS  TO  CERTIFY  THAT  THE  POLICIES  OF  INSURANCE  LISTED  BELOW  HAVE BEEN ISSUED  TO THE  INSURED  NAMED ABOVE  FOR THE  POLICY PERIOD
INDICATED.   NOTWITHSTANDING  ANY   REQUIREMENT,  TERM  OR  CONDITION OF  ANY  CONTRACT OR  OTHER  DOCUMENT  WITH  RESPECT  TO  WHICH  THIS
CERTIFICATE  MAY  BE  ISSUED  OR  MAY  PERTAIN,   THE  INSURANCE  AFFORDED  BY  THE  POLICIES  DESCRIBED  HEREIN  IS  SUBJECT  TO  ALL  THE  TERMS,
EXCLUSIONS  AND  CONDITIONS  OF  SUCH  POLICIES.   LIMITS  SHOWN  MAY  HAVE  BEEN  REDUCED  BY  PAID  CLAIMS.

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
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this certificate does not confer any rights to the certificate holder in lieu of such endorsement(s).
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AXIS Insurance Company

AXIS Surplus Insurance Company
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Selective Insurance Company of SC
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McGriff Insurance Services
47 Airpark Court (29607)
P.O. Box 27149
Greenville, SC  29616-2149

864 297-4444
sccertificates@mcgriff.com

Southern Disaster Recovery LLC
109 White Oak Rd.
Greenville, SC  29609

37273
26620
24147
19259

A X
X

X

EMP1900106203 06/01/2021 06/01/2022 1,000,000
100,000
10,000
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2,000,000

D

X X

S2030879 06/05/2021 06/05/2022 1,000,000

B
X X
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C

N
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1,000,000
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A Pollution EMP1900106203 06/01/2021 06/01/2022 1,000,000 Occ
2,000,000 Agg

** Workers Comp Information **
USLH; Other States Coverage
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Greenville, SC  29609
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Michael Wyman 

Account Executive Officer 
Travelers Bond & Specialty Insurance 
Construction Services 
11440 Carmel Commons Blvd. 
Charlotte, NC 28226 
(704) 544-3716 
 
 

 

 
July 21, 2021 
 
 
 
RE: Southern Disaster Recovery, LLC 
 
 
To Whom It May Concern, 
 
Please be advised that Travelers Casualty and Surety Company of America (herein after referred to as 
“Travelers”) has handled all of the bonding requirements for Southern Disaster Recovery, LLC since early 
2017.  We have confidence in the financial and operations strength of the firm and are a strong supporter of 
their total work program. Consideration will be provided for a bond program in the $100,000,000 range.  
 
Southern Disaster Recovery, LLC has the ability to provide Performance and Payment Bonds for projects 
should they be selected. Naturally, as is customary within the surety industry, the issuance of any bid or final 
bonds is always contingent upon a satisfactory underwriting review at the time a request for bonds is made.  
This review may include, but not be limited to, acceptable terms (e.g. standard warranty and damage 
clauses), conditions, documents, bond forms and confirmation of an acceptable financing source and 
payment provisions.  It should be understood that any arrangement for surety bonds is a matter strictly 
between Southern Disaster Recovery, LLC and Travelers.  We assume no liability to third parties or to you 
by issuance of this letter.  
 
Travelers Casualty and Surety Company of America is listed in the Department of Treasury’s Listing of 
Approved Sureties (Department Circular 570) dated July 1, 2021 and holds an A++ (Superior) rating by A.M. 
Best with a Financial Size Category XV by A.M. Best.   
 
Please do not hesitate to contact me if there are any questions or if I may be of further assistance. 
 
Sincerely, 
 
Travelers Casualty and Surety Company of America  
 

Michael R. Wyman 
 

Michael R. Wyman 
Account Executive Officer 



 

 

 
Southern Disaster Recovery (SDR) takes pride in completing the projects with which we are involved 
with the highest level of professionalism and integrity. We hold our subcontractors and our staff to 
a high standard of excellence. Because of the pre-planning put into every protocol and process we 
employ, the entities to which we are contracted expect and experience final outcomes that are both 
satisfactory and economically beneficial. 

Southern Disaster Recovery can confidently state that our projects are completed safely, 
on time, and without consequent legal ramifications. 

SDR can proudly attest: 

 Within the last ten years, SDR has not been the defendant in any litigation involving debris 

removal operations. 

 SDR is not currently debarred, nor has ever been debarred, from doing FEMA related work. 

 SDR has no license sanctions. 

 Within the last ten years, SDR has never had any contract terminations. 

 Within the past three years, SDR has no mergers, acquisitions, consolidations, downsizing, 

or bankruptcy proceeding or filings. 

 
 
 
 
 

Our highest priority is to provide the necessary resources  
for your entity’s full physical and economic recovery. 

 

CHANGES IN MODE OF BUSINESS SUMMARY 



 

 

  
KEY PERSONNEL FOR THE TOWN OF WIA 

 
 

Al McClaran – Member – Chief Executive Officer 
Phone: 864-591-7797 
Email: al@gosdr.com 
Mr. McClaran is responsible for the day-to-day operations of Southern Disaster Recovery (SDR). 
He is knowledgeable in all aspects of FEMA criteria for debris recovery operations and has 
completed numerous courses with FEMA’s Emergency Management Institute Independent Study 
Program.  He works closely with Emergency Management and other government agencies both 
before and after disaster events.  Prior to an event, he helps with readiness planning and 
preparation, including developing debris management plans and training government personnel 
in debris recovery operations. After disaster strikes, Mr. McClaran coordinates all aspects of the 
recovery and the documentation process to assure that the applicant receives the funding to 
which they are entitled. He has overseen debris removal projects following hurricanes, tornados, 
floods, wildfires, and winter storm disasters.   
 
Chip Patterson – VP of Operations & Operations Manager 
Phone: 904-334-9690 
Email: chip@gosdr.com 
Robert “Chip” Patterson has over 30 years of experience in disaster management. Chip’s career 
includes service as Chief of Operations in State Emergency Operations Centers in two states 
(North Carolina and Florida if the bid is either in NC or FL); organizing and leading disaster 
resources to support some of the largest natural disasters in the nation during the 90’s.  Chip also 
served as a local government appointed official for over 10 years where he was responsible for 
leading disaster operations and administering a number of grant programs including FEMA’s 
Public Assistance Grant Program.  His work in leading the nation’s first local government to be 
accredited in emergency management and leading Incident Management Teams to support 
disaster operations in Hurricane Katrina and Hurricane Wilma.  He has been leading disaster 
debris removal operations for the past 15 years and is responsible for SDR’s disaster response 
and recovery operations. 
 
Alive McClaran – Vice President of Civil Division 
Phone: 864-640-1403 
Email: alvie@gosdr.com 
Alvie McClaran, SDR VP of Civil Division, Registered Professional Engineer has 10+ years of 
experience in civil engineering design and project management. Experience with various 
government entities including EPA, FEMA, USACE, and DOT. 
 
Sonny Sims – Senior Project Manager 
Phone: 864-901-0283 
Email: sonny@gosdr.com 
Sonny Sims, SDR’s Senior Project Manager, an experienced and Disaster Debris Removal 
Project Manager who is consistent in delivering client satisfaction in our safe practices, quality 
control and pace of work.  Mr. Sims is an ISA certified Arborist, and has completed over 89 
disaster debris removal projects over 30 years. 
 



 

 

 
Chris Johnson – Senior Project Manager 
Phone: 770-547-0951 
Email: chris@gosdr.com 
Chris Johnson has over 20 years Safety Management and Multi-Site Management experience. 
He managed operations in the Murray and Gordon County, Georgia, Solid Waste Disposal 
Facilities. He is a certified Landfill Manager and member of the Solid Waste Association of North 
America. He has worked closely with elected officials and local, state, and federal regulatory 
agencies in various capacities, including managing a safety program, ensuring staff training and 
compliance with safety policies and compliance of OSHA regulations. In addition, he has 
conducted safety audits and inspections of facilities throughout the U.S. His strong 
communication skills have benefitted many entities. In addition to his duties with SDR, Chris is 
also an instructor at the Georgia Landfill Operators Training Program at the University of Georgia. 
 
Brett Huet – Safety Manager 
Phone: 619-213-4431 
Email: huet@gosdr.com 
Brett Huet’s career, which began as a fire fighter/sawman and spans nearly two decades, has 
progressed to his current position with SDR as Safety Manager.  Mr. Huet has many years of field 
experience performing various duties in debris clean up and management as well as inspection 
and oversight of hazardous tree removal operations. The skills he’s developed in operations 
management and strategic development serve the SDR staff and the entities with which SDR is 
employed by providing comprehensive safety training and oversight. Mr. Huet’s extensive 
knowledge and understanding of safety protocols in the disaster recovery and response industry 
makes him a significant member of our team. 
 
Jordan McClaran – Controller / Data Tracking 
Phone: 864-469-7797 
Email: jordan@gosdr.com 

Mr. Jordan McClaran manages accounts payable and provide weekly progress payment reports 
to subcontractors ensuring on-time progress payments. Attentive to detail and committed to 
accuracy, ensuring SDR clients are served with integrity and efficiency. Oversees an office staff 
who supplement his skills, further extending the overall precision with which disaster response 
and recovery project records are maintained.  The administrative operations of SDR often receive 
high praise from the clients served, stating records are correct, often requiring little review or 
oversight. 
 

 

 



                                                                                                                          

 

 

 

 

 

              
 

 EDUCATION 

 
Bob Jones University, Greenville, SC   
Master of Arts, 1983     

Bob Jones University, Greenville, SC  
Bachelor of Arts, 1980 

 

 

 

             

 

            Al McClaran 

         CEO / Member 

 

 

PROFILE 

• Focuses on integrity, honesty, 

efficiency, and the safe 

completion of any endeavors 

SDR undertakes Implementing 

strategies and operations for 

disaster recovery services.  

• Oversaw the debris recovery 

and management of 15 projects 

because of Hurricane Irma and 

19 projects from Hurricane 

Matthew.  

• Provided the most economical 

and environmentally safe ways 

to manage debris to the 

complete satisfaction of the 

entity to which SDR is 

contracted.  

 

 
 

CONTACT 
 

   864-561-7797 

 

   109 White Oak Rd.  

        Greenville, SC 29609 

 

   al@gosdr.com 

 

CERTIFICATIONS 

Over 40 FEMA Certifications 

Mr. McClaran is thoroughly 

knowledgeable of all aspects of FEMA 

criteria for debris recovery operations. 

 

 

 WORK EXPERIENCE 

 
Southern Disaster Recovery, LLC  

CEO & Member, 2012 – Present 

• Responsible for the day-to-day operations of Southern Disaster 

Recovery. 

• Works closely with Emergency Management and other 

government agencies both before and after disaster events 

• Manages up to 100 debris hauling and cutting subcontractors 

during disaster events. 

• Helps with readiness planning and preparation. This includes 

working on debris management plans and training government 

personnel in debris recovery operations. 

• Coordinates all aspects of the recovery and the documentation 

process to assure that the applicant receives the funding to 

which it is entitled. 

 

Disaster Events Worked: 

• 2021 Winter Storm Uri – 4 Counties in KY 

• 2021 Tornado in GA – City of Newnan, GA 

• 2020 Hurricane Zeta in NC 

• 2020 Hurricane Isaias – 6 Contractors in NC 

• 2019 Hurricane Dorian – 8 Contractors in NC 

• 2018 Hurricane Florence – Various Counties and Cities in NC 

and NCDOT & SCDOT.  

• 2017 Hurricane Irma – 15 contracts in Florida and Georgia 

• 2016 Hurricane Matthew – 19 contracts in NC, SC and GA 

• 2015 Butte Wildfires – San Andreas, California. 

• 2015 Flooding Event – South Carolina Department of 

Transportation. 

• 2014 Winter Storm Pax – South Carolina Counties: Aiken, 

• Barnwell, Allendale, Williamsburg. 

 

DTS – Greer, SC 

Senior Project Manager, 2009 - 2012 

• Oversaw debris removal operations 

• Worked closely with Emergency Management and other 

government agencies both before and after disaster events 

 

Disaster Events Worked: 

• 2012 Hurricane Isaac –St. John the Baptist Parish, Louisiana 

• 2011 Winter Storm Alfred – Connecticut: Fifteen Townships of 

Western Connecticut 

• 2011 Hurricane Irene – North Carolina Counties: Edgecombe, 

Wayne, and Halifax 

• 2011 Tornado - Rabun County, Georgia 
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 EDUCATION 
 

University of the State of New York    
Bachelor of Science in Sociology, 1989 
Jacksonville University  
Master’s in Business Administration, 2002 
Associations 
Adjunct Instructor, University of NC/College of Public Health, 2000-Present 
Adjunct Instructor, Flagler College/Public Administration 2006 - 2017 
US Navy Postgraduate School, Center for Homeland Security and Defense  
Mobile Executive Seminars 2006 - 2021 
Florida Emergency Preparedness Association 
Florida’s Emergency Manager of the Year, 2005 
Board Member, Greater Jacksonville Agricultural Fair, 2010-2020 
National Hurricane Conference, Response Committee 2006-Present 

Robert “Chip” Patterson 
Vice President of Operations 

 
PROFILE 

• Has 30+ years of experience 
in Disaster Management.  

• Implementing strategies and 
operations for disaster 
recovery services. 

• 1st Disaster; 1989- Hurricane 
Hugo (Ops Technician) 

• 1st FL Disaster; 1992- 
Hurricane Andrew (FEMA ESF 
5 Ops Specialist)  

• Served in a mayoral 
appointed position for 10 
years as the City of 
Jacksonville, Florida’s 
Director for Emergency 
Management. 

• State of Florida EOC Director. 
• Chief of Operations for the 

North Carolina Division of 
Emergency Management.  

• Service as a Radiological 
Emergency Preparedness 
Planner in North Carolina and 
6 years in the United States 
Navy nuclear propulsion 
program. 

 

CONTACT 
PHONE: 
904-334-9690 
ADDRESS: 
109 White Oak Rd. Greenville, SC 
29609 
EMAIL:  
chip@gosdr.com 
 
 
 
 

 WORK EXPERIENCE 
 

Southern Disaster Recovery, LLC / VP of Operations 
February 2018 – Present  
Responsible for fulfilling all contractual requirements in disaster response 
and recovery consistent with FEMA Public Assistance Program and Policy 
Guide and associated policy documents.  
 

J. B. Coxwell Contracting, Inc / Director of Disaster Services 
July 2006 to February 2018 
Emergency management and homeland security business development 
and service delivery for a 300-person civil construction firm providing 
services in all phases of emergency management. Public Assistance 
activities included debris clearance and removal in eighteen (18) 
jurisdictions.  
  

City of Jacksonville Emergency Preparedness Division Chief   
Duval County Emergency Preparedness Director 
January 1996 to July 2006 
Responsible for a comprehensive emergency management program that 
included plans and procedures development; public education; disaster 
response and recovery management; facilities management; program 
development and marketing; personnel development; press availabilities; 
and, interacting with elected officials in a jurisdiction of 840 square miles 
with a population of over 800,000. Incident Management Team Lead in 
Harrison County, MS for Hurricane Katrina; IMT Lead in Lee County, FL in 
Hurricane Wilma. Oversight of disaster recovery programs for ten 
Presidential declared disasters; Managed disaster response and 
administered FEMA Public Assistance and Hazard Mitigation programs. 
 

Florida Division of Emergency Management   
Response Services Administrator 
June 1993 to December 1995 
Managed State of Florida delivery of disaster resources (equipment, 
personnel and programs). Non-disaster related activities included 
development and maintenance of the State’s Comprehensive Emergency 
Management Plan, Radiological Emergency Preparedness Program and 
management of seven field offices. Disaster-related opportunities 
included managing the State Emergency Operations Center.  Oversight 
during six Presidential declared disasters. 
 
North Carolina Division of Emergency Management / Chief of Operations 
March 1989 to June 1993 
Managed State of North Carolina disaster resources delivery.   
Managed the 24/7 State Warning Point. Planner for Radiological 
Emergency Preparedness. 
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John (Sonny) Sims 
 Operations Manager 

 EDUCATION 
 

 
Certifications 

• IS- 00632.a Introduction to Debris Operations 
• IS-00633 Debris Management Plan Development 
• IS-00100.PWc Introduction to Incident Command System, 
•  ICS-200; Basic Incident Command System 
• IS-00253.a Overview of FEMA Environmental and Historic 

Preservation Review Responsibilities           
• HAZWOPER 40 HR 
• ISA Board Certified Arborist 
• Landfills and Land Application Sites 2020          
• AT-TC3TS010-15-T1 - Maintenance of Traffic for Supervisors 

PROFILE 
• An experienced Disaster Debris 

Removal Project Manager who 
brings forth valuable experience 
in the industry with exceptional 
safety and client satisfaction. 

• An ISA certified Arborist 
• Has completed over 89 disaster 

debris removal projects over 30 
years. 

• Adept at managing multiple 
priorities; integrating various 
interests into a successful project 
for all 

• Ornamental Horticulture Degree, 
1992 

 
 
 
 

CONTACT 
PHONE: 
864-901-0283 
 
 
ADDRESS: 
308 Edens Ridge Dr. Six Mile, SC 
29682 
 
 
EMAIL:  
sonny@gosdr.com 
 
 
 
 
 
 
 

 WORK EXPERIENCE 
 

Southern Disaster Recovery, LLC  
Operations Manager, 2014 – Present  

• Successfully led all daily operational aspects. 
• Managed and evaluated workflow and productivity, 

making changes where necessary. 
• Developed and implemented performance standards 

and procedural changes to drive productivity and quality. 
 

Disaster Events Worked: 
• 2021 Hurricane Ida – Plaquemines Parish, LA 
• 2020 SC Tornado- Hampton Co, SC 
• 2020 SC Tornado-SCDOT Barnwell Co, SC 
• 2020 SC Tornado-SCDOT Oconee Co, SC 
• 2020 Spartanburg Tornado- Spartanburg, SC 
• 2009 Ice Storm Dunklin County, Missouri 
• 2018 Hurricane Florence- New Bern, NC 
• 2017 Hurricane Irma- City of Miami & City of Deltona, Florida 
• 2016 Hurricane Matthew- Marion County & Lumberton Co, NC 
• 2014 Ice Storm Barnwell County, SCDOT, South Carolina 

         
Previous Experience 

• 2008 Hurricane Ike- Liberty Co, San Jacinto, and Huntsville, TX 
• 2005 Hurricane Wilma- Coral Gables, Lauderdale by the Sea, 

City of Miami, University of Miami, Miramar, and Margate, FL 
• 2005 Hurricane Rita- Islamorada, Florida 
• 2005 LDOT Boregard, Allan, Jefferson Davis Parish, Louisiana 
• 2005 Hurricane Katrina- Coral Gables, City of Miami, 

University of Miami, Islamorada, 
• Marathon and Dade County, Florida 
• 2005 Hurricane Katrina- Gulf Breeze, Escambia Co, Florida, 

Mobile Alabama 
• 2004 Hurricane Francis and Charlie- Winter Park, Winter 

Springs, and Marion County, Florida 
• 2003 Hurricane Isabel- Richmond, Chesterfield Co, and 

Henrico County, Virginia 
• 2002 Ice Storm Raleigh, North Carolina  
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  EDUCATION 
 

Clemson University, Clemson, SC   
Bachelor of Science in Civil Engineering, 2011     
 

     Alvie McClaran III, P.E.  
    Vice President of Civil Division 
 
PROFILE 
• Has 10+ years of experience in 

civil engineering design and 
project management.  

• Registered Professional Engineer 
• Experience with various 

government entities including EPA, 
FEMA, USACE, and DOT. 

 
 
 
 
 
 
 
 
 

CONTACT 
 

   864-469-9776 
 
   109 White Oak Rd.  
        Greenville, SC 29609 
 
   alvie@gosdr.com 
 
 
 
 
 
 

 WORK EXPERIENCE 
 

Southern Disaster Recovery, LLC / VP of Civil Division 
June 2021 – Present 
Lead and action officer for business development, marshalling 
technical capability and conduct of projects associated with civil 
engineering projects. 
 
Fluor Corporation – Greenville, SC 
Design/Lead Engineer, 2017 - 2021 

Managed the civil team and was the civil Engineer of Record in the 
design and preparation of plan sheets for the mass and fine grading, 
stormwater management, truck routing, underground utilities, and 
temporary construction facilities layout for the Rhyolite Ridge mine 
process plant. This encompassed approximately 160 acres and over 
1 million cubic yards of earth work. 

Managed the civil team in the design and preparation of plan sheets 
for new rail, grading, stormwater and underground utilities for the US 
Steel Edgar Thompson Steel Works site. Responsible for the 
preparation of an NPDES Stormwater Pollution Prevention Plan. This 
involved bringing the entire 100+ year-old site into compliance with 
new environmental requirements by separating the existing 
combined storm water and process waste systems into separate 
systems for treatment before releasing into the Monongahela River. 

Assisted in design, model development and preparation of plan 
sheets for grading, stormwater and underground utilities for the 
addition of a new carbon fiber manufacturing line at the existing site 
in Decatur, Alabama. 

Designed site layouts, grading, paving, stormwater management 
systems and underground utilities for private and government clients 
ranging from pharmaceutical manufacturing plants to military 
facilities. 

Land Planning Associates, Inc. – Easley, SC 
Staff Engineer, 2011 - 2017 

Responsible for site plan layouts, water supply design and flow 
calculations, coordination and permitting with federal, state, and local 
authorities, project management, and representation of firm before 
clients and government officials. 
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 EDUCATION 
 

 

CTSP, ISA Board Certified Master Arborist, TRAQ, NCCER Certified Crane 
Operator · Activity · Experience · Licenses & Certifications. 

 
Brett Huet 

Safety Manager 
 
 

PROFILE 
• Has decades of skill in safety 

management, regulations, hazardous 
conditions. 

• Developing and maintaining the written 
Safety Plan 

• Strong managerial and communication 
skills enable to operate and provide 
oversight on safety Performance 
successfully.  

 

SKILLS HIGHLIGHTS 
 

• Specialized in hazard tree removal. 
• Conducts and coordinates within 

operations team worker training in safety 
regulations, hazardous conditions. 

• Experience with incident investigations 
and analyses. 

• Safety training events, CPR/First 
Aid instruction, defensive driving 
instruction, and other safety-related 
training 
 

 
 
 
 
 
 
 
 
 
 
 

CONTACT 
 

    619-213-4431 
 

   19386 SW Laurelhurst Way 
        Bend, OR 977022 
  brett@gosdr.com 
 
 
 
 

 WORK EXPERIENCE 
 
Southern Disaster Recovery, LLC / Safety Manager  
Oct 2018 to Present 
• Conducts on-site field visits with SDR field workers and safety team 
• Conducts and coordinates within operations team worker training in 

safety regulations, hazardous conditions, and company policies. 
• Monitors the safe operations of vegetation management 

practices, company vehicles, and equipment 
• Assists with safety training events, CPR/First Aid instruction, 

defensive driving instruction, and other safety-related training 
• Assists with incident investigations and analyses & leadership 

teams with training initiatives 
• Responsible for managing SDR safety team and equipment ordering 
• Assists in authoring written weekly and monthly safety documents 
BKW Inc. – Pensacola, FL / Safety Supervisor; Tree Specialist        
February 2016 – October 2018 
• Trained/supervised climbing and felling crews for PG&E 

FEMA/CEMA Tree Mortality contract.  
• Ensured employees adhered to ANZI Z133 and OSHA 1910, and 

Managed hiring and training of project personnel. 
• Conducted daily safety meetings and training presentations 
T2 Storm – Angels Camp, CA / Lead Arborist; Recruiter     
August 2015- December 2015 
• Coordinated crews in appropriate spans to match skill sets. 
• Trained all sawmen and climbers in safe work practices. 
• Acted as the lead sawman in removing hazard trees left by other 

contracted felling crews. 
Parks & Recreation Department – Carlsbad, CA / Inspector  
July 2014 – July 2015 
• Performed contract administration, inspection, and scheduling of tree 

care contractors; Supervised all tree trimming and hazard tree 
removal operations. 

• Used ArcGIS software, GPS and asset management software to collect 
and maintain information on species type, tree size, health, location, 
and maintenance records for public trees.  

Nature's Images Inc.- Lake Forest, CA/Crew Chief; Strategic Development 
November 2013 – June 2014 
• Managed crews on habitat restoration and forestry projects. 
• Supervised all tree removal projects; Maintained communications 

with project Inspectors and Superintendents.  
• Ensured crews performed tasks safely and with the required PPE. 
• Ensured work was completed as per the project's specifications. 
H&S Forestry – Ridgway, CO / Operations Manager   5/2005 – 11/2011 
• Specialized in hazard tree removal and Lead sawman & climber 
• Conducted site analysis and project layout for fire mitigation projects 
• Established short- and long-term forestry management goals 
United States Forest Service / Bureau of Land Management  
Montrose Interagency Fire Unit-Montrose, CO/Fire Fighter,  
Fuels Technician                            5/2001 – 11/2006 
• Performed duties as a fire fighter and fuels technician 
• Oversaw crew safety during wildfire suppression operations 
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 Chris Johnson 

  Project Manager 

 EDUCATION 
 

Kennesaw State University   
Public and Social Services, 1992     
Reinhardt University  
A.S., Criminal Justice. 1987 

 Community Service 
Gordon County Board of Education, 2008-Present 
Chairman Gordon County Board of Education, 2016-Present 
Gordon County Chamber of Commerce, Drugs Don’t Work Committee 
Calhoun Gordon County Fellowship of Christian Athletes, Charter Board 
Member 
Gordon County Emergency Management Agency, Volunteer Coordinator, 
Incident Command Safety Officer 
Gordon County College and Career Academy, Board Member 

            
 
PROFILE 

• Has decades of skill development 
and practical experience in public 
service vocations, including 
disaster response and recovery 
project management, and storm 
debris management.  

• Strong managerial and 
communication skills enable to 
successfully operate and provide 
oversight on FEMA Public 
Assistance Programs initiated by a 
declared emergency. 

 

CONTACT 
PHONE: 
770-547-0951 
 
ADDRESS: 
2448 US Highway 411 
Fairmount, GA 30139 
 
EMAIL:  
chris@gosdr.com 
 
CERTIFICATIONS 
Over 20+ FEMA Certifications 

• Peace Officers Standards and 
Training/State of Georgia, POST 
Council, 1986 – Present 

• Professional Nuisance Animal 
Trapper, GA DNR, 1997- Present 

• Landfill Manager/Georgia Solid 
Waste Association, July 1998 – 
Present 

• Soil and Erosion, Level 1-B Certified 
Inspector / Georgia Soil and Water 
Conservation Commission, June 
2009-Present 

 
 
 
 

 WORK EXPERIENCE 
 

Southern Disaster Recovery, LLC  
Project Manager, February 2018 – Present 
Responsible for fulfilling all contractual requirements in disaster response 
and recovery consistent with FEMA Public Assistance Program and Policy 
Guide and associated policy documents. 
 
Self-Employed - BBRAC Farms, LLC – Fairmount, GA 
Project Manager, February 2017 – Present 
FEMA, NRCS, USDA, EPD, Corp of Engineers & Georgia DNR; Farm 
Manager (cattle, hay); Storm Debris Management; and Disaster Response 
and Recovery.2017 Hurricane Irma – 15 contracts in Florida and Georgia. 
 
Self-Employed - Enviro-friendly Outdoors – Fairmount, GA 
Various Roles, 1997 – present 
Environmental Manager; Erosion Control Inspector, Erosion Control 
Installation; Heavy Equipment Operator; Nuisance Animal Trapper. 
Current instructor for the University of Georgia, Georgia Landfill Operators 
Training Program. 
 
Santek/Waste Services – Cleveland, TN  
Safety Manager/Multi-Site Manager, June 2005 – January 2015 
Managed operations of Murray and Gordon County, Georgia, Solid Waste 
Disposal Facilities. Worked closely with elected officials and local, state, 
and federal regulatory agencies; Managed the safety program, ensuring 
staff training and compliance with safety policies and compliance of OSHA 
regulations. Conducted safety audits and inspections of company facilities 
throughout the U.S. Chaired monthly safety meetings and reviewed 
monthly incident reports. 
 
Fairmount Police Department – Fairmount, GA  
Police Chief, April 2002 – June 2005 
Chief of all law enforcement activities conducted within the city limits of 
Fairmount. Supervised three full-time officers, one administrative 
assistant, and four part-time officers. 
 
Gordon County Board of Commissioners - Gordon County, GA 
Director of Environmental Services and Compliance, 1998 – 2002 
Director over the following departments: landfill; recycle center; six 
convenience waste disposal sites; litter control and compliance; soil and 
erosion (issued land disturbing permits and enforced compliance); 
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 EDUCATION 
 Clemson University, Clemson, SC   

Master of Professional Accountancy, August 2013     
 
Bob Jones University, Greenville, SC  
B.S., Accounting, May 2012 

 
 
             
 
 

          Jordan McClaran 
                Controller 
 
 
PROFILE 

• Attentive to detail and 
committed to accuracy, 
ensuring SDR clients are served 
with integrity and efficiency. 

• Oversees an office staff who 
supplement his skills, further 
extending the overall precision 
with which disaster response 
and recovery project records are 
maintained.   

• The administrative operations of 
SDR often receive high praise 
from the clients served, stating 
records are correct, often 
requiring little review or 
oversight.  

 
 

CONTACT 
PHONE: 
864-469-9776 

 
ADDRESS: 
109 White Oak Rd. 
 Greenville, SC 29609 

 
EMAIL:  
jordan@gosdr.com 

 
CERTIFICATIONS 
Certified Public Accountant State of SC 
 
 
 
 
 

 WORK EXPERIENCE 
 Southern Disaster Recovery, LLC  

Controller, 2014 – Present 
• Review and reconcile company accounts with annual revenues 

of $50 million. 
• Communicate with clients and coordinate FEMA documentation 

on projects exceeding $20M. 
• Manage accounts payable and provide weekly progress 

payment reports to subcontractors ensuring on-time progress 
payments. 

• Oversee and facilitate SDR’s procurement and contracting 
process. 

 
Cherry Bekaert, LLP - Greenville, SC  
Audit Staff, 2013 - 2014 

• Participated in all aspects of audits and reviews for both public 
and private companies ranging from $200K to $750M in 
revenues. 

• Served clients in manufacturing, distribution, banking, real 
estate, not-for-profit, and governmental industries. 

• Managed communication with clients to determine timing of 
procedures as well as to ensure audit procedures would be 
completed based on planned timing. 

• Performed walkthroughs of companies’ internal control 
processes to identify areas of risk.  

• Recommended internal control processes to mitigate identified 
risks. 

• Researched accounting guidance on complex accounting issues 
• Performed work in high-risk audit areas including revenues, 

inventory, and accrued liabilities. 
• Drafted financial statements and communicated with managers 

and clients regarding financial statement edits. 
 
Cherry Bekaert, LLP - Greenville, SC  
Audit Intern, 2012 

• Aided in the audits of clients in multiple industries including 
banking, government, and not-for-profit. 

• Performed audit procedures for: Cash, PP&E, Accounts Payable, 
Accrued Expenses, and Single Audit 

• Assisted in tax return preparation. 
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TRAINING AND CERTIFICATIONS HELD BY MANAGEMENT TEAM 
 

 
Summary  
Professional Engineer –    Alvie McClaran, Tim Berkhimer 
ISA Certified Arborist –    Sonny Sims, Brett Huett 
ISA Municipal Specialist, ISA Tree Risk Assessment Qualification, TCIA Certified Tree 
care Safety Professional –    Brett Huett 
Certified Emergency Manager –   Randy Thompson, Roger Dail, Ron Campbell 
Licensed Landfill Operator (GA) –   Chris Johnson 
NPDES Certifications –    Sonny Sims, Chris Johnson, Chip Patterson 
MOT for Supervisors (ASHTO) –  Chip Patterson, Sonny Sims, Chris Johnson, Randy 

Thompson 
USACE Contractor Quality Control –  Chip Patterson 
Certified Public Accountant –   Jordan McClaran 
 
Al McClaran (CEO) 
IS-1  Emergency Manager: An Orientation to the Position 
IS-5.a  An Introduction to Hazardous Materials 
IS-7  A Citizen’s Guide to Disaster Assistance 
IS-10.a  Animals in Disaster: Awareness and Preparedness 
IS-15.b  Special Events Contingency Planning for Public Safety Agencies 
IS-22  Are You Ready? An In-depth Guide to Citizen Preparedness 
IS-26  Guide to Points of Distribution 
IS-33.12 FEMA Initial Ethics Orientation 
IS-35.12 FEMA Safety Orientation 
IS-55  Household hazardous Materials-A Guide for Citizens 
IS-100.a Introduction to Incident Command 
IS-100.Pwb Introduction to the Incident Command System for Public Works 
IS-208.a State Disaster Management 
IS-230.a Fundamentals of Emergency Management 
IS-235.b Emergency Planning 
IS-240  Leadership and Influence 
IS-241.a Decision Making and Problem Solving 
IS-242.a Effective Communication 
IS-253  Coordinating Environmental and Historic Preservation Compliance 
IS-271  Anticipating Hazardous Weather and Community Risk 
IS-293  Mission Assignment 
IS-324  Community Hurricane Preparedness 
IS-340  Hazardous Materials Prevention 
IS-403  Introduction to Individual Assistance 
IS-630  Introduction to the Public Assistance Process 
IS-632  Introduction to Debris Operations 
IS-634  Introduction to FEMA’s Public Assistance 
IS-650.a Building Partnerships with Tribal Governments 
IS-700.a National Incident Management System (NIMS), An Introduction 
IS-800.b National Response Framework, An Introduction 
IS-801  Emergency Support Functions (ESF) #1- Transportation 
IS-802  ESF #2 – Communications 
IS-803  ESF #3 – Public Works and Engineering 
IS-804  ESF #4 – Firefighting 
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IS-805  ESF #5 – Emergency Management 
IS-806  ESF #6 – Mass Care, Emergency Assistance, Housing, and Human Services 
IS-807  ESF #7 – Logistics Management and Resource Support Annex 
IS-808  ESF #8 – Public Health and Medical Services 
IS-809  ESF #9 – Search and Rescue 
IS-810  ESF #10 – Oil and Hazardous Materials Response Annex 
IS-811  ESF #11 – Agriculture and Natural Resources Annex  
IS-812  ESF #12 – Energy 
IS-813  ESF #13 – Public Safety and Security Annex 
IS-814  ESF #14 – Long Term Community Recovery 
IS-820  Introduction to NRF Support Annexes 
EM16  Debris Management (G202 12.0 Credit Hours) 
 
 
Randy Thompson (Government Affairs) 
NC-1002.2         NCEMA Spring Conference 
IS-00394.A    Protecting Your Home or Small Business from Disaster 
IS-00453    Introduction to Homeland Security Planning 
IS-00230.c    Fundamentals of Emergency Management 
G-146                HSEEP - Homeland Security Exercise and Evaluation Program 
IS-00548    Continuity of Operations (COOP) Manager 
IS-00026    Guide to Points of Distribution 
G-386                Mass Fatalities Incident Response 
G191                ICS/EOC Interface 
G-271                Hazardous Weather and Flooding Preparedness 
G-400                ICS-400 - Advanced Incident Command System Command and General Staff -     
                          Complex Incidents 
G-300                ICS-300 - Intermediate Incident Command System for Expanding Incidents 
NC771                Brunswick WMD Training Exc 
NC815.1    Incident Command System 200 TTT 
NC714                WMD Radiological/Nuclear Awareness TTT 
NC290                Basic Public Information Officers (PIO) 
NC-999.3    Damage Assessment 
G-288                Local Volunteer and Donations Management 
NC654                Capstone Seminar 
G280                Public Policy in Emergency Mgmt 
G244                Developing Volunteer Resources 
G652                Managing the Search Operation 
G241.1    Basic Skills/Decision Making & Problem 
G240.1    Basic Skills/Leadership & Influence 
G-385                Disaster Response and Recovery Operations 
G320                Fundamental Course for Radiological Monitor 
G330                Refresher Course for Radiological Monitors 
NC-601    Public Officials Conference (POC) 
G326                Fundamental Course for Rad Response Teams 
G305.7    Overview of the Incident Command System 
NC-601    Public Officials Conference (POC) 
G326                Fundamental Course for Rad Response Teams 
G652                Managing the Search Operation 
G-130                Exercise Evaluation 
G120                Exercise Design Course 
G242                Basic Skills/Effective Communications 
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G243                Basic Skills/Creative Financing 
NC-999.3a    Damage Assessment 
G230                Introduction to Emergency Mgmt 
G-386                Mass Fatalities Incident Response 
G346                Hospital Emergency Dept Mgmt of Rad Accident 
G652                Managing the Search Operation 
G235                Emergency Planning Course 
G305.8    Hazmat Workshop for EMS Providers 
G605                Family Preparedness 
G651                Managing Emergency Operations 
G650                New Coord/sec Workshop 
G340                Radiological Monitor Instructor Course 
G323                Fundamental Crs for Radiological Officer 
G801                Hazmat 1st Responder 
ASHTO     Maintenance of Traffic for Supervisors 
 
Chip Patterson (Vice President of Operations)  
Certified Emergency Manager (CEM) 2012-2017 
USACE Contractor Quality Control 
OSHA 30-hour Safety 
OSHA HAZWOPER  
ASHTO - Maintenance of Traffic for Supervisors 
ICS – 100, 200, 300, 400 
G-449 (FL) – ICS Curricula TtT 
NIMS/ICS Instructor 
Florida Professional Emergency Management (2001-2006) 
IS 700.a - National Incident Management System (NIMS), An Introduction 
IS630 - Introduction to the Public Assistance Process 
IS631 - Public Assistance I & II   
IS632 - Debris Operations in FEMA’s PA Program 
FEMA Instructor – Emergency Operations Center 
FEMA Exercise Design Control Evaluate Certified 
FEMA Integrated Emergency Management Course 
Navy Postgraduate School Center for Homeland Defense and Security Mobile Executive 
Training SME 2006-2021 
University of North Carolina, Gilling’s School of Public Health, Emergency Preparedness 
Certificate, Adjunct Instructor 2006-present 
Flagler College, Public Administration Program, Adjunct Professor, (Emergency Management; 
Fiscal Administration; Intergovernmental Relations) 2012-2017 
North Carolina SERT Emergency Operations Chief; 1990-1993 
Florida SERT Comprehensive Emergency Management Plan (CEMP) Administrator; 1993-1995 
Florida SERT Emergency Operations Chief; 1993-1995 
Florida SERT Hurricane Katrina Incident Management Team Lead (Harrison County, MS) 
Florida SERT Hurricane Wilma Incident Management Team Lead (Lee County, FL) 
Florida County (Duval) Emergency Management Director; 1996-2006 
Florida’s Emergency Manager of the Year - 2005 
Florida Governor’s Hurricane Conference 2018; Lead Trainer; “Evaluating Debris Management 
and Monitoring RFPs” 
National Hurricane Conference; Response Planning Subcommittee; 2008-present.  
US Army Emergency Operations Center Training Development Team; 2014-2016  
US Army Emergency Operations Center Training Cadre; 2014-2019 
Emergency Management Accreditation Program (EMAP); Standards Subcommittee; 2015-2018 
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Timothy R Berkhimer (Senior Project Manager) 
IS-35.21 FEMA Safety Orientation 2021 
IS-00037.21    Managerial Safety and Health 
IS-632  Introduction to Debris Operations 
IS – 00633      Debris Management Plan Development 
IS – 01000      Public Assistance Program and Eligibility 
IS – 00100.c   Introduction to Incident Command System, ICS-100 
IS – 01001      The Public Assistance Delivery Model Orientation 
IS – 01009      Conditions of the Public Assistance Grant 
IS-00100.c      Introduction to Incident Command System, ICS-100 
Professional Engineer License – Timothy Berkhimer 
 
Brett Huet (Safety Manager) 
ISA Board Certified Master Arborist  
ISA Certified Utility Specialist 
ISA Municipal Specialist  
ISA Tree Risk Assessment Qualification 
California Qualified Applicator License  
TCIA Certified Tree care Safety Professional 
TCIA Aerial Rescue Instructor 
TCIA Chainsaw Specialist Instructor 
TCIA Tree Climber Specialist Instructor 
TCIA Crew Leader Instructor 
NATS Chainsaw Operator Technician  
NATS Train the Trainer   
Qualified Line Clearance Arborist 
S-131  Advanced Firefighter 
S-211  Portable Pumps and Water Use 
S-212  Power Saws 
S-215  Fire Operations in the Urban Interface 
S-216  Incident Business Management 
S-230A Single Resource Boss 
S-231  Engine Boss 
S-260B Incident Business Management 
S-390  Fire Behavior Calculations 
IS-00700 National Incident Management System: FEMA 
CPR/1st Aid Instructor 
OSHA Outreach Approved Instructor 
 
John (Sonny) Sims (Senior Project Manager) 
ISA Board Certified Master Arborist  
IS -- 00632.a    Introduction to Debris Operations 
IS – 00633         Debris Management Plan Development 
IS – 00100.PWc Introduction to Incident Command System, ICS-100 
IS – 00253.a       Overview of FEMA Environmental and Historic Preservation Review 
Responsibilities 
Landfills and Land Application Sites 2020          
HAZWOPER 40 HR 
AT-TC3TS010-15-T1 - Maintenance of Traffic for Supervisors 
 
 



TRAINING AND CERTIFICATIONS HELD BY MANAGEMENT TEAM 
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Demetris Pressley (Client Service Director) 
Advanced Certified Stormwater Inspector 
Diversity: Inclusion in the Modern Workplace Certificate of Completion 
Certified the American Public Works Institute 
Disaster Management for water and Wastewater Utilities 
Stormwater Operator - Level 2 
ICS IAP workshop (4) hours 
Construction of Quality Treatments for Preventive Maintenance for FL DOT 
Professional Member of ASCE 
 
Roger Dail (Project Manager) 
IS-35.22     FEMA Safety Orientation 2022 
ICS 300              Incident Command System 
ICS 400              Advanced Incident Command System 
ICS 402              Incident Command System for Executives / Senior officials 
IS - 700               NIMS 
IS – 01009          Conditions of the Public Assistance Grant 
IS – 00632.a       Introduction to Debris Operations 
IS – 00633          Debris Management Plan Development 
IS – 01000          Public Assistance Program and Eligibility  
IS – 01001          The Public Assistance Delivery Model Orientation 
Hazardous Waste Site workers - 40 hours          
Hazardous Materials Incidents - 40 hours 
Chemistry of Hazardous Materials 
 
Christopher Johnson (Project Manager) 
IS-000.35.20          FEMA Safety Orientation 2020 
IS-00632.a  Introduction to Debris Operations 
IS-00633          Debris Management Plan Development 
IS-00037.20     Managerial Safety and Health 
 
Jordan McClaran (Controller) 
Debris Management Planning for State, Tribal and Local Officials 
IS-00632.a Introduction to Debris Operations 
IS-00001.a Emergency Manager: An Orientation to the Position 
 
Beibei Staton (Administrative Staff) 
IS-00632.a Introduction to Debris Operations 
IS-00634 Introduction to FEMA’s Public Assistance Program 
IS-910  Emergency Management Preparedness Fundamentals 
IS-253  Coordinating Environmental and Historic Preservation Compliance 
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SUBCONTRACTOR PROTOCOL 

MBE | WBE | DBE | Local Participation 
 

Southern Disaster Recovery (SDR) is committed to the localities we serve and pledge to further assist in 
their recovery by offering subcontracting opportunities to local contractors. To ensure we have the labor 
resources needed, we will reach out to other subcontractors who have previously worked for us if local 
resources are inadequate. Depending on the size of the project SDR may subcontract up to sixty percent 
of the debris operations. 

Our highest priority is to provide the necessary resources for your entity’s full 
physical and economic recovery. 

SDR will enlist the services of subcontractors that have been carefully vetted.  SDR subcontractors: 

 Meet federal and contract standards of safety 
 Are experience and highly skilled 
 Have all necessary liability and workers compensation insurances 
 Adhere to our strict safety and drug-free work zone policies 

 
SDR contractors are our responsibility. All management, bonding, funding, safety compliance, and 
documentation of subcontractors are handled by SDR’s administrative staff. We utilize a comprehensive 
subcontractor agreement, which must be signed and on file in our office before any subcontractor begins 
operations on a debris removal project.  That mutual agreement subordinates the subcontractor to the 
entity’s contract with SDR.  

MBE | WBE | DBE | Local Participation 
While we have a large fleet of debris removal equipment, we strive to use local, minority businesses, 
women's business enterprises, and labor surplus area firms are used when possible whenever possible. 
Upon award of a disaster debris removal contract, SDR will advertise locally announcing the opportunity 
for area contractors to join our efforts as a viable subcontractor. Respondents then begin SDR’s vetting 
and training process. 
 
SDR takes all necessary affirmative steps to assure that minority businesses, women's business 
enterprises, and labor surplus area firms are used when possible. 
 

1) Placing qualified small and minority businesses and women's business enterprises on solicitation 
lists. 

2) Assuring that small and minority businesses, and women's business enterprises are solicited 
whenever they are potential sources. 

3) Dividing total requirements, when economically feasible, into smaller tasks or quantities to permit 
maximum participation by small and minority businesses, and women's business enterprises. 

4) Establishing delivery schedules, where the requirement permits, which encourage participation 
by small and minority businesses, and women's business enterprises. 



 

 

5) Using the services and assistance, as appropriate, of such organizations as the Small Business 
Administration and the Minority Business Development Agency of the Department of Commerce; 
and 

6) Requiring the prime contractor, if subcontracts are to be let, to take the affirmative steps listed 
in paragraphs (1) through (5) of this section. 
 

The involvement of the entire community is crucial to the full economic and social recovery from a disaster 
situation. To the that end, we encourage all subcontractors in our employ to patronize and support other 
local businesses to further strengthen and revitalize the area throughout recovery operations. 
 
Your satisfaction with SDR depends largely upon our subcontractors’ performance. To ensure efficient and 
seamless operations, SDR provides: 

 Quality control 
 Teaming efforts with the monitoring firm 
 Clear and frequent communication to ensure satisfactory outcomes 

 
 
 
 
 
 
 
 
 
 
 
  



Company Name: LCS Restoration Services, LLC 
Address: 3817 Ryan Ct. Theodore, AL 36582
Contract person  / Phone / Email: Brad Dawkins / 251-454-3306 / 
FEIN & (S/M/WMB): 26-3393231 / SD+V
Established / Years's Experience 15
Type of work: Cutting and Hauling Vegetative Debris 

Company Name: Greenworks Recycling 
Address: 7 Beverly Rd., Greenville, SC 29609
Contract person  / Phone / Email: Andrea Waldon / 864-268-6103 
FEIN & (S/M/WMB): 56-2162973
Established / Years's Experience 2008 / 17 years
Type of work: Cutting & Debris Hauling 

Company Name: Pride Contracting, Inc 
Address: 12603 Camp Charles Rd. Bailey, NC 27807
Contract person  / Phone / Email: Jamey Byrd / 252-245-0936 / jamey@prideinc.net
FEIN & (S/M/WMB): 46-3191475       W/S/DBE
Established / Years's Experience 18 years
Type of work: Loading & Hauling

Subcontractor List 

1

2

3



Project Date Total CY/ Tons
Total Dollar 

Amount
Contact Brief of Descripition

Name: Kris Boyd
Title: Deputy County Manager
Phone: 828.507.9081
Email: kris.boyd@haywoodcountync.gov

Name: Dane Pederson
Title: Solid Waste Director
Phone: 828.250.5460
Email: dane.pederson@buncombecounty.org

Name: Scott Krein
Title: Emergency Management Director
Phone: 864-638-4200
Email: skrein@oconeesc.com

Name: Mike Malone
Title: Judge/Executive
Phone: 606-474-5366
Email: cartercountyky@gmail.com

Name: Ray Norton
Title: Public Works Director
Phone: 404-606-9140
Email: morton@cityofnewnan.org 

Name: David Cook
Title: SCDOT Maintenance Director 
Phone: 803-315-8568
Email: cookdb@scdot.org

Name: David Murphy
Title: EM Director
Phone: 706-864-9500
Email: dmurphy@whitecounty.net

Address: 300 South Church Street Walhalla, SC 29691

REFERENCE 

2021 Creek / Stream Debris 
Oconee Co. SC 

4/22/2021
to

6/19/2021
62,000 $1,575,300.00

Creek/Stream Debris 
Removal

Address: 25 Lagrange St. Newnan, GA 30263

REFERENCE 

2021 Georgia Tornadoes
City of Newnan, GA 

3/29/2021
to

8/6/2021
388,000 $5,481,300.00

Woody/VEG; C&D; HHW 
White Goods Debris Removal 

Dangerous 
Leaners/Hangers/Stumps

TDMS Operations

2020 Hurricane Zeta
White, GA 

Nov 2020
to

Dec 2020
6,200

Vegetative and C&D
Debris  Removal 

 Past Project References

REFERENCE 

REFERENCE 

$107,500.00

REFERENCE 

2020 SC TORNADO 
Oconee Co. SC 

4/21/2020
to

6/20/ 2020
491,504 $2,748,000.00

Debris Collection / 
Removal

Debris Management
FEMA Reimbursement

Address: 1241 Helen Hwy Ste 100, Cleveland, GA 30528

Address: 955 Park St. Columbia, SC 29202

REFERENCE 

2021 Winter Storm Uri
Carter Co. KY 

3/4/2021
to

8/17/2021
135,000 $4,272,400.00

Debris Collection / 
Removal

Debris Management
FEMA Reimbursement

Address: 300 W Main St STE 227, Grayson, KY 41143

REFERENCE 

REFERENCE 

2021 Tropical Storm Fred/
 Flash Flooding; Emergency 
Waterway Debris Removal

Buncombe Co. NC

09/12/2021        
to        

11/15/2021
5,095 $231,454.00

FEMA PA Funded 
Emerg. Waterway 
Debris Removal

Address: 281 Panther Branch Road, Alexander, NC  28701

2021 Tropical Storm Fred/ 
Flash Flooding; ROW and 

Emergency Waterway Debris 
Removal

Haywood Co. NC

08/27/2021        
to        

present
78,540 $1.8 million

FEMA PA Funded ROW 
& Emerg. Waterway 

Debris Removal

Address: 285 N. Main Street, Waynesville, NC  28786



Name: Shanna T. Fullmer
Title:Public Works Director
Phone: 252-475-5844
Email: shanna@darenc.com

Name: Corrine Gibbs
Title: County Manager
Phone: 252-926-4400
Email: cgibbs@hydecountync.gov

Name: David Clegg
Title: County Manager
Phone: 252-796-1371 Ext. 2621
Email: dclegg@tyrrellcounty.net

Name: Clark Harrell
Title:County Administrator
Phone: 229-276-2672
Email: charrell@crispcounty.com

Name: Wendy Russell
Title:Emergency Management Deputy Director
Phone: 904-966-6910
Email: wendy_russell@bradfordsheriff.org

Name: Mike McGarry
Title: Beaches, Boating & Waterways Program Manager
Phone: 321-537-1779
Email: mcgarry@brevardfl.com

Name: Jeremy Stroud
Title: Division 2 Maintenance Engineer
Phone: 252-775-6100
Email: jdstroud@ncdot.gov

Name: Spencer Hawkins
Title: EM Director
Phone: 478-832-6301
Email: shawkins@maconbibb.us

Address: 945 North Temple Ave, Starke, FL 32091

Debris & Tree Removal
Flood Abatement

Environmental 
Constraints 

2019 Hurricane Michael
Mitchell Co. GA

3/21/2019
to

4/30/2019
43,600 $536,000.00

Debris & Tree Removal
Flood Abatement

Environmental 
Constraints 

Address: 210 S 7th St., Cordele, GA 31015

REFERENCE 

2019 Hurricane Dorian 
Tyrrell County, NC

10/10/2019
to

12/5/2019
36,070 $648,000.00

Vegetative and C&D
Debris  Removal 

Address: 108 S Water Street, Columbia NC  27925

REFERENCE 

2019 Hurricane Dorian Hyde 
County, NC

9/6/2019
to

5/7/2020
101,620 $3.5 million

Vegetative and C&D
Debris  Removal 

Address: 1223 Main St., Swan Quarter, NC 27885

REFERENCE 

$ 4.3 million
Vegetative and C&D

Debris  Removal 

Address: 105 Pactolus Hwy (NC 33) Greenville, NC 27835
REFERENCE 

REFERENCE 

2017 Hurricane Irma
Macon-Bibb, GA 

10/12/2017
to

02/23/2018
97,400 $ 1.9 million

Vegetative and C&D
Debris  Removal 

Address: 700 Poplar St. Macon, GA 31201

REFERENCE 

Brevard Beach
Berm Restoration 

12/4/2017
to

5/30/2018
235,000 $ 7.6 million

Placed Beach Quality 
Sand to Restore over 

22 miles of Beach

Address: 2725 Judge Fran Jamieson Way Building A, ROOM 219 Viera, FL 32940
REFERENCE 

2018 Hurricane Florence
North Carolina DOT
Pamlico Co.&Craven 

Counties

9/30/2018
to

01/23/2019
150,900

2019 Hurricane Dorian Dare 
County, NC

9/30/2019
to

1/23/2020
111,000 $  2.05 million

Vegetative and C&D
Debris  Removal 

Address: 1018 Driftwood Dr. Manteo, NC 27954

REFERENCE 
Board of Co. Commissioners of 

Bradford County, FL 
2018 Creek Debris  Removal   

Alligator Creek & Sampson River 
Flood Abatement

8/28/2018
to

4/19/2019
500 tons $ 2.5 million



Name: David Cook
Title: SCDOT Maintenance Director 
Phone: 803-315-8568
Email: cookdb@scdot.org

Name: Paul Matthews
Title: EMA Director
Phone: 803-642-2561
Email: pmatthews@aikencountysc.gov

Name: Roger Riley
Title: Director of Emergency Management
Phone: 803-541-1001
Email: rriley@barnwellsc.com

Name: Paul Matthews
Title: EMA Director
Phone: 803-642-2561
Email: pmatthews@aikencountysc.gov

Aiken Co. Facilities, School 
District, Public Service 

Authority, Horse Creek water 
Trail.

02/13/2014          
to        

08/8/2014
500,000 $6 million

Removed and 
Processed  Debris

Address: 1930 University PKW Suite 3000 Aiken, SC 29801

REFERENCE 

REFERENCE 

2014 Ice Storm                  
Barnwell County, SC

SC DOT- Barnwell Co.

02/13/2014          
to          

07/20/2014
1,000,000 $11.5 million

Vegetative and C&D
Debris  Removal 

Address: 57 Wall St. Barnwell, SC 29812

REFERENCE 

2014 Ice Storm
Aiken County, SC
Aiken, SC - Roads            

02/13/2014
to

08/8/2014
1,433,000 $29.8 million

Vegetative and C&D
Debris  Removal 

Address: 1930 University PKW Suite 3000 Aiken, SC 29801

2016 Hurricane Matthew                                   
South Carolina DOT 

4 Counties   

10/15/2016
to

03/28/2017
642,000 $ 9.5 million

Vegetative and C&D
Debris  Removal 

Address: 955 Park St. Columbia, SC 29202



Entity
Contact Name and 

Title
Address Brief of Descripition

Termination 

Date

Bartow County, GA
Paul Cuprowski

EMS Director

10 Elizabeth Street

Cartersville, GA 30120

Vegetative and C&D

Debris  Removal 

11/30/2021 

to 5/1/2023

Butts County, GA
Glenn Goens

Director

625 W. 3th Street Suite 14

Jackson, Georgia 30233

Vegetative and C&D

Debris  Removal 

1/1/2020 to

12/31/2022

Union Co. GA
Pam Hawkins 

Purchasing Director

65 Courthouse Street

Blairsville, Georgia 30512

Vegetative and C&D

Debris  Removal 

1/4/2020 to

1/4/2029

Lowndes Co. GA Ashley Tye
327 NORTH ASHLEY ST.

VALDOSTA, GA 31601

Vegetative and C&D

Debris  Removal 

11/10/20 to

11/10/2025

Gordon Co. GA Regan Bramblett
200 South Wall Street

Calhoun, GA 30701

Vegetative and C&D

Debris  Removal 

3/2/2021 to

3/2/2025

City of Newnan, GA
Ray Norton

Public Works Director

25 LaGrange St. 

Newnan, GA 30263

Vegetative and C&D

Debris  Removal 

4/30/2021 to

4/29/2026

Beaufort County, NC
Lisa Respess

Disaster Specialist

1420 Highland Drive 

Washington, NC 27889

Vegetative and C&D

Debris  Removal 
10/25/2022

Bertie County, NC Steve Biggs
106 Dundee St., 

Windsor NC 27983

Vegetative and C&D

Debris  Removal 

10/15/20 to

6/30/2025

Washington County, NC Ann Keyes 
205 East Mail St. 

Plymouth  NC 27962 

Vegetative and C&D

Debris  Removal 

5/4/2021 to

9/23/2023

(NC Dept of Public Safety)

North Carolina Emergency 

Management (NCEM) 

Angie Dunaway

Purchasing Director

3030 Hammond Business Place, 

RALEIGH, NC US 27603

Vegetative and C&D

Debris  Removal 

9/22/2020 to

9/22/2023

Bertie County, NC Sarah Tinkham
l 06 Dundee Street

Windsor, NC 27983

Debris Management and Removal 

Services

10/15/20 to

6/30/2025

Deland City, 

of Lake Co. FL
Michael P. Pleus

120 S. Florida Avenue

DeLand, FL 32720

Vegetative and C&D

Debris  Removal 

9/9/2020 to

4/16/2023

Temple Terrace, 

of Lake Co. FL

Charles W. 

Stephenson

5660 Strand Court 

Naples, FL 34110

Vegetative and C&D

Debris  Removal 

2/5/2020 to

5/7/2023

City of Gulfport, 

of Lake Co. FL
James O'Reilly

2401 53rd St. S

Gulfport, FL 33707

Vegetative and C&D

Debris  Removal 

2/4/2020 to

4/16/2023

Santa Fe College, FL David Shlafer
3000 NW 83rd Street Gainesville, 

Florida 32606

Vegetative and C&D

Debris  Removal 

1/1/2020 to

1/1/2025

State College of Florida

Piggyback off of Santa Fe 

College RFP
Rebecca Ferda

P.O. Box 1849

Beradenton , FL 34206

Vegetative and C&D

Debris  Removal 

5/26/20 to

5/26/2025

City of Edgewood, FL Bea Meeks/City Clerk
405 Bagshaw Way, 

Edgewood, FL 32809
Emergency Debris Removal Services

2/19/2020 to

2/19/2025

City of Kissimmee, FL
Nagel Altrui/

Stormwater Engineerr

101 Church St. 

Kissimmee FL 34741

Vegetative and C&D

Debris  Removal 

3/6/2020 to

3/23/2023

NW FL Water 

Management District

Lyn Shiver/

Asset Mgmt. 

Admn.  Assistant

81 Water Management Dr. 

Havana, Florida  32333 

Vegetative and C&D

Debris  Removal 

7/10/2020 to

7/9/2025

Gilchrist Co. FL
Ralph Smith

Emergency 

Management Director

209 SE 1st Street 

Trenton, Florida 32693

Vegetative and C&D

Debris  Removal 

10/1/2020 to

10/1/2024

Escambia Co. FL
Paul Nobles

Purchasing Manager

213 Palafox Place

Pensacola, FL 32502

Vegetative and C&D

Debris  Removal 

3/5/2020 to

2/13/2023

Bay County, FL

Karen Grindle

Chief Procurement 

Officer

840 West 11th Street

Panama City, Florida 32401

Vegetative and C&D

Debris  Removal 

6/1/2021 to

5/31/2026

City of Hialeah, FL
Luis A. Suarez

Purchasing Manager

501 PALM AVENUE

HIALEAH, FL 33010 – 4719

Vegetative and C&D

Debris  Removal 

8/25/2021 to

11/25/2026

Franklin Co, FL Jessica Gay
33 Market Street Apalachicola, FL 

32320

Vegetative and C&D

Debris  Removal 

9/7/2021 to

9/7/2023

EXISTING CONTRACTS



City of Apalachicola, FL Leo Bebeau
192 Coach Wagoner Blvd

Apalachicola, FL 32320

Vegetative and C&D

Debris  Removal 

10/1/2021 to

9/30/2025

City of Pembroke Pines, FL
Eliezer “Eli” Diaz 

Contracts Specialist

601 City Center Way, Pembroke 

Pines, FL 33025

Vegetative and C&D

Debris  Removal 

1/12/22 to

5/26/2026

Carter Co. KY
Mike Malone

Judge/Executive

300 W Main St STE 227,

Grayson, KY 41143

Severe Weather Debris Removal And 

Disposal Services 

3/11/2021 to

3/12/2024

Elliott Co. KY
Myron S. Lewis

Judge/Executive

3390 N KY 7

Sandy Hook, KY 41171

Severe Weather Debris Removal And 

Disposal Services 

4/5/2021 to

4/5/2024

Lawrence Co. KY
Phillip L. Carter

Judge/Executive

122 S Main Cross Street

 Louisa, KY 41230

Severe Weather Debris Removal And 

Disposal Services 

4/8/2021 to

4/8/2024

PowerSouth Energy 

Cooperative, AL
Heather Cravey

2027 E Three Notch St.

Andalusia, AL 36421

Disaster Debris Clearance & Removal 

Services

7/1/2021 to

6/30/2022

Tarrent County, TX
James Bocks

MBA, CPPB 

100 East Weatherford 

Fort Worth, Texas 76196

Disaster Debris Removal, Reduction, 

Disposal

1/31/21 to

2/1/2023

VDOT
Kristy Jeter

Contract Officer

87 Deacon Road

Fredericksburg, VA 22405
Urgent Debris Removal

1/31/21 to

2/1/2023



 

 

 FEMA REIMBURSEMENT PROCESSES 
 

Southern Disaster Recovery (SDR) is highly experienced and qualified to assist any entity with all 
aspects of FEMA reimbursement and documentation. We have the expertise to perform the tasks 
of the project to meet the needs of the entity and maximize funds reimbursement.  Our operations 
are based on the Public Assistance Program as stipulated in The Stafford Act and clarified in 44 
CFR, FEMA’s Public Assistance Program and Policy Guide (PAPPG) and archived debris 
removal technical documents (FEMA’s 325 Guide, the 9500 series) and various other FEMA 
publications on the subject of disaster debris management.    
 
We have found that the best way to maximize your Federal reimbursement is to conduct and 
document our work that is fully in adherence with our contract, FEMA’s Public Assistance 
program, national safety standards and state/federal environmental standards.  As you will see in 
the following table; our company is aligned with this statement from top to bottom.  Additionally, 
you will notice the expertise noted in this table is tremendous in addressing those issues that are 
a matter of interpretation by FEMA field reps and administrators; helping ensure your full eligible 
reimbursement!   
 
To date, all SDR’s clients have received their full eligible reimbursement from the FEMA Public 
Assistance program. 
 

SDR 
EMPLOYEE 

ROLE 
WITHIN 
COMPANY 

SPECIFIC EXPERIENCE WITH FEMA PUBLIC ASSISTANCE 
REIMBURSEMENT AND OTHER GRANT PROGRAMS 

Johnny 
Deloach 

FEMA 
Liaison 

• Retired FEMA employee, deputy for debris in FEMA Region IV 
• Consultant to states/counties 
• Consultant to US Army Corps of Engineers 
• Expertise in: Preliminary Damage Assessments (PDA’s), 

preparation and review of Project Worksheets (PW’s), 
securing Immediate Needs Funding and Expedited Funding 

Al 
McClaran 

CEO • Written numerous disaster debris management plans 
organized to adhere to FEMA’s Public Assistance program. 

• Has worked directly with local governments in their PDA, PW’s 
and Immediate Needs Funding 

• Has Led and Managed over 90 disaster debris removal 
projects over the past nine (9) years  

Chip 
Patterson 

VP of 
Operations 

• Operations Chief and grants manager in two State emergency 
management organizations (NC, FL) 

• City/County Emergency Management Director 
(Jacksonville/Duval County, FL) and grants manager for over 
10 years (FEMA PA, HMGP, FMAP, UASI, SHSGP, MMRS) 

• Technical writer for FEMA’s CPG 201 program; 
Recovery/Public Assistance program; Disaster Debris 
Management Plan 

• Trainer for FEMA’s CPG 201 program (Recovery, PA program, 
Debris Management) in urban cities 

• Lead technical expert debris removal in catastrophic planning 
in urban areas (SE FL, NY/NJ, TX) 

• Project Manager, Senior Project Manager, or Director on 27 
jurisdictions’ disaster debris removal contract activations 



 

 

Randy 
Thompson 

Government 
Affairs 

• Certified Emergency Manager (CEM) with over 30 years’ 
experience in emergency management planning, operational 
response, project/program management and disaster 
response/recovery. 

• Local government public safety experience  
(Fire/Law Enforcement/Emergency Management) 

• County Emergency Services Director (10 years) – readiness 
programs, PA, HMGP, SHSGP, EMPG grant management, 
disaster response/recovery 

• County Elected Leader (County Commissioner) 
• Ten (10) years providing leadership and management in 

disaster debris removal contract activations. 
Sonny 
Sims 

Sr. Project 
Manager 

• Disaster Debris Removal Project Management 
 2020 SC Tornado- Hampton Co, SC 
 2020 SC Tornado-SCDOT Barnwell Co, SC 
 2020 SC Tornado-SCDOT Oconee Co, SC 
 2020 Spartanburg Tornado- Spartanburg, SC 
 2018 Hurricane Florence- New Bern, NC 
 2017 Hurricane Irma- City of Miami & City of Deltona, 

Florida 
 2016 Hurricane Matthew- Marion County & Lumberton 

Co, North Carolina 
 2014 Ice Storm Barnwell County, SCDOT, South 

Carolina2009 Ice Storm Dunklin County, Missouri 
 2008 Hurricane Ike- Liberty Co, San Jacinto, and 

Huntsville, Texas 
 2005 Hurricane Wilma- Coral Gables, Lauderdale by the 

Sea, City of Miami, University of Miami, Miramar, and 
Margate, Florida 

 2005 Hurricane Rita- Islamorada, Florida 
 2005 LDOT Boregard, Allan, Jefferson Davis Parish, 

Louisiana 
 2005 Hurricane Katrina- Coral Gables, City of Miami, 

University of Miami, Islamorada, Marathon and Dade 
County, Florida 

 2005 Hurricane Katrina- Gulf Breeze, Escambia Co, 
Florida, Mobile Alabama 

 2004 Hurricane Francis and Charlie- Winter Park, Winter 
Springs, and Marion County, Florida 

 2003 Hurricane Isabel- Richmond, Chesterfield Co, and 
Henrico County, Virginia 

 2002 Ice Storm Raleigh, North Carolina 
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 SDR Actions to Support the Town of Kiawah Island Readiness 
 Planning 
  Training 
 Exercises 
 Site Assessments 

 Mobilization and Operations Plan Objectives 
 SDR Organizational Structure to Support the Town of Kiawah Island Disaster Recovery 
 General Process Map of Disaster Debris Removal Mission 
 Post-Storm Emergency Clearance of Roads and Rights of Ways 

 Emergency Road Clearance 
 Mobilization 
 Operations 

 Debris Removal Operations 
  Mobilization 
 Equipment 
 Subcontracting Practices and Procedures 
 Temporary Debris Management Site Set-up and Operation 
     1. General 
    2. Site Operations Plan 
    3. TDMS Foreman – Day/Night Operations 
    4. Site Assessment 
    5. Site Design 
    6. Site Preparation 
    7. Site Security 
    8. Inspection Towers 
    9. Debris Unloading and Segregation 
    10. Debris Incineration 
    11. Debris Grinding 
    12. Fire Protection 
    13. Ash Containment Area 
    14. Household Hazardous Waste Containment 
    15. Site Closure 
 Debris Collection and Transportation 
    1. Vegetative Debris 
    2. Construction and Demolition Debris 
 Final Disposal of Debris and Debris By-Products 
  Removal of Hazardous Leaning Trees and Hanging Limbs and Stumps 
  Household Hazardous Waste Removal, Transport, and Disposal 
  Abandoned Vehicle Removal 
  Animal Carcass Removal and Disposal 
  ROW White Goods Debris Removal 
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  Freon Removal 

Demolition, Removal, and Disposal of Damaged or Condemned Structures Asbestos 
Removal 

 Documentation and Recovery Process 
  Quality Control 
  Field Documentation 
  Incident Action Plan (Work Plan) 
  Documenting and Reporting Damage 
  Invoicing and Data Management 
  Technical Support for Reimbursement 

 Support for the Town of Kiawah Island’s Public Information 
  Public Notices 
  Personal Safety Statements (Draft) 
  Debris Removal Instructions (Draft) 
  Assistance with Private Property Debris Removal (Draft) 
  First/Second/Third Pass Notice (Draft) 

 NOTE: This plan will be refined and updated following award in consultation with the 
Town of Kiawah Island.  This plan is written referencing and in full compliance with: 

• Archived Documents: 
o FEMA 321 Public Assistance Policy Digest 
o FEMA 322 Public Assistance Guide 
o FEMA 325 Public Assistance Debris Management Guide 
o FEMA 329 Debris Management Brochure 
o FEMA Disaster Assistance Policy 

DAP 9523.11: Hazardous Stump Extraction and Removal Eligibility 
DAP 9523.12: Debris Operations; Hand loaded trucks and trailers 
DAP 9523.13: Debris Removal from Private Property 
DAP 9523.4: Demolition of Private Structures 

o FEMA Fact Sheets 
9580.1 Public Assistance Debris Operations Job Aid 
9580.4 Debris Operations 
9580.201 Debris Removal – Applicant’s Contracting Checklist 
9580.203 – Debris Monitoring 

• FP 104-009-1 Public Assistance Program and Policy Guide (FEMA PAPPG) 
• FEMA Stafford Act Sections 403 & 407 
• FEMA Stafford Act Section 316 
• 44 CFR 10.8(d)(2) Determination of requirement for environmental reviews 
• 44 CFR 206.44 Implementing CoBRA 
• National Environmental Protection Act (NEPA) 
• FHWA/ER Program - 23 CFR 668 Subpart A 
• USACOE EM 385-1-1 Safety Guidance/Accident Prevention Plan 
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SDR Actions to Support the Town of Kiawah Island Readiness 
This plan is prepared uniquely for the Town of Kiawah Island, and will be updated following 
contract award and consultation with the Town. 
PLANNING: 
FEMA states that “applicants with a FEMA accepted Debris Management Plan at the time of an event 
can increase effectiveness of its debris management mission”.  SDR has written and supported 
planning for numerous FEMA approved plans.  Our management team includes experienced State 
and Local government emergency managers who are deeply experienced in disaster debris removal 
operations.  We will support the Town of Kiawah Island in all debris removal planning activities. 
TRAINING: 
SDR is proficient in leading training and workshops to improve disaster readiness.  We teach the 
FEMA Debris Management Course and conduct readiness workshops for our customers.  SDR would 
lead or support debris management training efforts of the Town of Kiawah Island. 
EXERCISES: 
Disaster debris management operations are a multi-discipline effort for most jurisdictions.  Tabletop 
exercises (scenario-based discussions) are an important readiness activity to reinforce principles 
learned in Planning and Training.  SDR would lead or support tabletop exercise (TTX) development 
and conduct for the Town of Kiawah Island and the debris management team. 
TEMPORARY DEBRIS MANAGEMENT SITE ASSESSMENTS: 
Detailed site assessment for Temporary Debris Management Sites and “pre-permitting”, if possible, 
are important pre-cursers to starting disaster debris removal operations rapidly.  If TDMS locations are 
not properly permitted and constructed, debris removal operations cannot commence.  SDR uses a 
very thorough documentation tool to organize TDMS assessments and document site conditions for 
proper permitting and construction.  SDR will lead or support the Town of Kiawah Island in conducting 
TDMS site assessments. 
Mobilization and Operations Plan Objectives 

 Debris Clearance – Roadways shall be cleared of debris as soon as possible to enable 
emergency and relief organizations to complete their missions in serving the public. 

 Debris Removal – Debris shall be removed quickly and efficiently to support the community’s 
social and economic efforts by adhering to federal funding/reimbursement requirements to 
maximize recovery funds for the Town.  
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SDR Organizational Structure To Support The Town of Kiawah Island Disaster Recovery 
SDR uses incident command system principles to organize and manage our mission to clear disaster 
debris in the Town of Kiawah Island.  Important ICS principles in 
our concept of operation include; a manageable span of control, 
unity of command, an action planning process (work plan) and 
an organization structure that can expand or contract based on 
the work plan’s objectives.  The following Organization Chart 
illustrates our disaster operations organization chart that is then 
tailored to the specific disaster size and complexity.   
 
 

 

Owner
Incident Executive

Project Manager
Operations

Kiawah Island
Sector A 

Superintendent

Kiawah Island
Sector B 

Superintendent

Kiawah Island
Sector C 

Superintendent

Logistics

Services Unit 
Leader

Supplies Unit 
Leader

Finance/
Administration

Subcontract 
Manager

Contract 
Administration

Safety Officer Government 
Liaison

Field Location/AOR 

Headquarters or Field 
 

SDR Project Management 
Organization Chart 

Experienced Management Team 

SDR has successfully managed to 
completion over 60 separate debris 
contracts in the Northeast US, 
Southeast US, Mississippi Valley and 
California exceeding over $120M in 
revenue! 
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Disaster Debris Removal Mission General Process Map 
This General Process Map (Gantt Chart) illustrates major aspects of the Scope of Work, their scheduling 
and timing relationship.  The significance of the disaster and the interests of the Town of Kiawah Island 
will dictate the actual length of the disaster debris removal mission. 

 
Post-Storm Emergency Clearance of Roads and Rights-of-Way: 
EMERGENCY ROAD CLEARANCE 
Actions pertaining to the mobilization of SDR personnel, 
equipment and coordination with the Town.  In disaster 
response “with notice” much of this effort will occur 
before the disaster strikes to facilitate a minimum of 24 
hours response time: 
• Available personnel staffing in the local area. 
• Identify and confirm landfill, transfer station 

locations, debris management sites, hours of operation, and availability in the local area. 
• Initial notification/contact of major subcontractors committed to Team SDR. 
• Establish coordination with the Town and other local officials important to mission 

execution. 

-5 5 10 15 20 25 30 35 40 45 50 55 60 65 70 75 80 85 90 95

1. Preplanning & Pre mobilization Tasks

2.Equipment Mobilization & Deployment

3. Emergency Road Clearance

4. Base Camp & Fuel Transport

5. Debris Removal

6. TDMS Sites Set up, Operations, Closure

7. Debris Reduction

8. Debris to Final Disposal or Recycle

9. Project closeout

Legend

                                         First Pass Work

                                        Second Pass Work

                                        Third Pass Work Project Comopletion Date

Ongoing Project Closeout Ends

Day 82

Day 82

Day 82

Day 83

Day 92

Day 104

TDMS Closure for Receiving Debris

Debris  Reduction Complete

TDMS Clear of Debris

TDMS Final Inspection Complete

Sample Task Order Timeline

SPECIFIED DAY OF PROJECT
MAJOR  PROJECT  TASKS

Key Dates

Third Pass Complete

Day 0

Day 30

Day 35

Day 50

Day 70

Day 80

Notice to Proceed

Fuel Available Locally

Base Camp Closes

First Pass Complete

Second Pass Complete

Typical Debris Clearance Crew 

• Front end loader (150 hp) with operator 
• Equipment transport 
• 2 chainsaw men 
• Foreman with communications 
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• Identify streets with limited access – small width, dead 

end, proximal ditches. 
• Project Administration and Accountability – Advance 

coordination with subcontractors. 
• Payroll and Equipment Inventory Status updates. 
• Test and verify all communications. 
 
After the event has passed, SDR will immediately mobilize to 
the affected area. The Project Manager will arrive at the designated Post-Storm meeting location 
and initiate recovery activities as conditions permit within 8 hours of notice to proceed. 

 
SDR will provide a minimum of 5 crews to commence debris clearance 
operations within 24 hours of issuance of a notice to proceed.  
 
Team SDR will begin debris clearance along the primary transportation 
routes, rights-of-way, easements, streets, and roads identified and 
directed by the Town. Crews will be deployed from the pre-arranged 
staging areas to clear debris from roads, bridges and emergency 
vehicle paths as required.  Absent specific guidance: 
• First priority will be given to main arterial roadways and 

access routes leading to EOC’s, fire, police and health care 
facilities. 

• Second priority will be given to streets and thoroughfares 
providing access to major utility systems and services, such as 
electric, water and gas. 

• Third priority will be given to major highways and commercial 
streets, followed by residential streets and alleyways. 

 
DEBRIS REMOVAL OPERATIONS MOBILIZATION: 
Upon receiving the Notice to Proceed, Southern Disaster Recovery (SDR) will immediately mobilize 
resources and initiate actions item as per the contract kick-off meeting and the Notice to Proceed.   
Examples of kick off meeting expectations include: 

• Establish Town priorities 
• Establish Town clean-up goals 
• Establish Town’s point of contact 
• Establish contractor project management points of contact 
• Determine how project monitoring will be accomplished 
• Establish debris monitor points of contact 
• Discuss any additional reporting requirements 

Immediate action and planning requirements to be accomplished: 

• Develop the initial Operational Period Action Plan 
• Mobilize and stage equipment 
• Organize debris removal assignments (Sectors and Zones) 
• Establish temporary debris management site(s) (TDMS) 

 Confirm proper permitting and/or acquire permits 
 Establish site layout as per permit(s) 

Quality Check 

• Five fully equipped crews 
operational within 24 hours. 

• Pre work safety checks of 
equipment and work site completed 

• Crew members trained in the use of 
equipment 

• 100% use of appropriate Personal 
Protective Equipment  

• Timely tracking and accounting for 
hourly equipment.  

 

DEBRIS CLEARANCE CREWS 

SDR and Subcontract Debris Clearance 
Crews Committed 

w/in Region  Reach Back 
15 Loaders  58 Loaders 
49 Chainsawmen  110 Chainsawmen 
22 Equipment Transports 33 Equipment Transports 
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EQUIPMENT - Size and type determined by overall accessibility of rights-of-way and the location 
overhead utilities.   
For maximum and safety and efficiency, SDR will apply the following standards: 
Loading Equipment – All loading and moving equipment will be operated from the roadway, streets, 
alleys, or rights-of-way using clam shell loaders, booms, or grapple devices to collect and load debris into 
collection vehicles.  No equipment will be operated behind the curb or outside the defined roadway 
shoulder/swale section or in an area that may endanger operators or work crews, unless specifically 
directed to do so by emergency officials.  
Hauling Equipment – All trucks and trailers used  
to haul debris will be capable of rapidly and independently 
dumping loads, and, will be equipped with a tailgate. 
Trucks will be equipped with a tarp or net to secure loose 
materials during transport to the disposal facility or site. 
The tarp/net will not exceed the truck body/trailer 
measurements.   
 

Truck Measurements and Signage – Trucks will be 
measured accurately and identifying data will be fully documented. The inspection/measuring will be 
performed by Town and SDR representatives, documented, and signed-off by the jurisdiction. The 
dimensions will be the inside measurements of the trailer. The truck specifications will be on file with the 
jurisdiction.  Signage and vehicle numbers will be prepared and ready prior to deployment. SDR 
identification placards will be affixed to the sides of each piece of heavy equipment and trucks. 
Hours of Operation – Debris removal operations that generate excessive noise levels will take place 
during daylight hours, seven days a week.  Adjustments to the hours of operation, based on working 
conditions and scope of work, may require a coordinated change with the approval of the Town’s 
designated official. 
SUBCONTRACTING PRACTICES AND PROCEDURE 
 As per our written Subcontractor Protocol, we often

use subcontractors to ensure our resources are
sufficient to complete operations efficiently for prompt
emergency debris removal and restoration operations.
We have an extensive pool of dependable
subcontractors that can mobilize immediately upon
notification. SDR ensures: Our subcontractors are fully
vetted as to insurance, safety procedures, experience,
pricing, and resources.

 We will pursue local and MBE/WBE/DBE as it is
economically feasible to do so.

LOAD/HAUL CREWS 

SDR and Subcontract Load/Haul Equipment Committed 

w/in Region Reach Back 
18 Grapple Trucks 248 Grapple Trucks 
49 Trailers 110 Trailers 
15 Loaders 58 Loaders 

Our disaster experience has proven that 
subcontractors remain on the project and 
maintain high production levels as long as 

they are properly incentivized. 

 On the Positive Incentive Side
o SDR pays subcontractors weekly
o Production incentives associated with

Sector assignments
o SDR pays a wage where a crew can

make a living
 On the Negative Incentive Side

o By contract, leaving a project without
completion and/or a release results in
retainage being held.

o Poor production, safety or quality
performance results in less desirable
sector assignment

STRATEGY TO RETAIN RESOURCES 
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TEMPORARY DEBRIS MANAGEMENT SITE SET-UP AND OPERATION 
1. General 

Southern Disaster Recovery (SDR) will provide all management, equipment, operators, and laborers 
required for the establishment, operation, and maintenance to accept, process, reduce, incinerate, 
and dispose of disaster related debris. These Temporary Debris Management Sites (TDMSs) may 
utilize air curtain incineration and/or mechanical chipping/grinding to reduce vegetative and clean 
woody debris. The TDMSs may also be used as transfer points for depositing mixed Construction and 
Demolition (C&D) debris prior to reloading for final transport to an authorized landfill.  SDR will 
manage the TDMSs to accept debris collected under other contracts. 
Site selection will be done by the Contracting Authority at its own cost. 
2. Site Operations Plan 
Following identification by the contracting authority of the TDMSs, SDR will develop a Site Operations 
Plan for each site. 
The plan will address the following: 
 Site management, to include point-of-contact and organizational chart 
 Site ingress and egress 
 Site preparation, including clearing, erosion control, and grading 
 Traffic control procedures 
 Site security 
 Site safety 
 Site layout/segregation plan, to include: air curtain 

incineration areas, mechanical chipping/grinding 
areas, ash storage or disposal areas, hazardous 
waste containment area, contractor work area, 
inspection tower, and safety zone clearance areas 
(100-foot clearance area between stockpiled 
debris and incineration operations, and 1000-foot 
clearance area from structures) 

 Environmental mitigation plan, including 
considerations for smoke, dust, noise, traffic, 
safety buffer zones, storm water runoff, historic 
preservation, wetlands, and endangered species 
as appropriate 

 
3. TDMS Foreman - Day/Night Operations 

SDR will provide site foremen for both day and night operations, who will be responsible for all 
oversight, including traffic control, dumping operations, segregation of debris, incineration and 
mechanical grinding operations, and site safety. 

Both foremen will be responsible for monitoring and documenting all equipment and labor utilized on 
the site. This information will be compiled with other daily reporting data and will be provided to the 
contracting authority by the Debris Operations Manager. 

If multiple TDMSs are in operation, SDR will assign a site manager for all necessary oversight. 

 

SDR and Subcontract TDMS Equipment Committed 

w/in Region  Reach Back 
20 Grinders  34 Grinders 
34 Trackhoes/Excavators 50 Trackhoes/Excavators 
16 Dozers  29 Dozers 

 

 

TEMPORARY DEBRIS MANAGEMENT 
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4. Site Assessment 
Immediately upon taking occupancy of any site, SDR will conduct an initial site assessment to determine 
baseline conditions. This assessment will include visual inspection in the presence of a Contracting 
Authority representative, documentation of any existing improvements to or on the site, aerial and/or 
ground photography/videography, random soil samples, water samples from any existing wells located on 
the site, and review for any volatile organic compounds. 

Spot soil samples will be taken at the areas considered for the temporary storage of household hazardous 
waste, ash, and fuel. 

Photographs and/or GPS based maps of the site will be updated as the use and configuration of the site 
changes. 

5. Site Design 

The sites will be designed so that air curtain incinerators are located a minimum of 1,000 feet from the 
nearest occupied building or as specified by the applicable state or local environmental regulatory entity. 
The area within 50 feet of the burn pits will be cleared of vegetative cover to reduce fire hazard. If pit 
burning is utilized, and the pit is situated on pervious soils, an impervious layer of clay, limestone, or 
synthetic material will be provided. 

Vegetative debris will be centrally stored near the air curtain incinerators, but at a minimum of 100 feet 
away from the air curtain incinerators to reduce potential fire hazard. Roads should be designed with 
separate ingress and egress, where possible, to expedite truck flow in and out of the site. If possible, large 
turnaround areas will be constructed to enable simultaneous movement of multiple trucks. 

To reduce hazards from flying debris, wood chipping operations will be located a minimum of 250 feet from 
all areas where personnel are actively working. 

If needed, access roads will be constructed at each site. Crushed rock or gravel will be used to form a 
base that will prevent soil erosion, reduce dust generation, and provide truck access during inclement 
weather. Additional applications of rock may be necessary for road maintenance as theproject progresses. 
Additional reserves of rock should be maintained on site road to repair and rebuild roads for road relocation, 
mud accumulation, and compression of rock as a result of heavy truck traffic. 

6. Site Preparation 

SDR will be responsible for preparing the TDMSs to accept debris. This preparation may include clearing, 
erosion control, grading, constructing and maintaining haul roads, entrances, dumping pads, equipment 
washing areas, and burn pits. SDR will provide utility clearance and sanitary facilities, if needed. SDR will 
protect existing structures at the site(s) and repair any damage caused by our operations at no additional 
cost to the Town. 

7. Site Security 

SDR will provide and maintain site security measures for all operations conducted at the TDMSs. 
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8. Inspection Towers

SDR will construct and maintain one Inspection Tower at each TDMS site. SDR and the Town personnel 
will conduct inspections, load volume estimations, and photograph each load of debris delivered to the site 
from the tower. Existing structures serving this purpose may be utilized following coordination between 
SDR and the Town. Tower locations may be changed to support the progression of debris storage and 
reduction as well as normal traffic patterns on the site. 

The towers may be constructed using pressure treated wood or metal scaffolding materials. The floor 
elevation of the tower will be such that it affords the Town representative(s) and SDR personnel a complete 
view of the load bed of each piece of equipment that hauls debris to the site while allowing for the easy 
transfer of the debris removal load ticket between the Town representative and the vehicle driver. The floor 
area will be a minimum of 8' x 8'. A 4' high wall, sturdily fastened to the structure to eliminate fall hazards, 
will protect the perimeter of the floor area. A roof will be constructed over the floor area, constructed to 
provide a minimum of 6'-6" of headroom. Steps with a handrail will provide access to the Inspection Tower. 

To prevent falls, all personnel on the tower must be “tied-off” to the tower at all times. 

9. Debris Unloading and Segregation

Trucks containing any waste other than vegetative debris will be directed through the disposal site to the 
C&D debris area of the disposal site. 

Trucks insufficiently loaded will be noted and reported. Photos and live video may be utilized to record 
actual hauling equipment. 

Trucks containing vegetative debris will be directed to the debris depository areas of the sites in an orderly 
manner via the ingress. Upon obtaining clearance from the designated flag person at the depository area, 
the trucks will back up, dump their load, and exit the site via the egress. 

Once the debris has been deposited at the base of the debris storage pile, dozers and track hoes will be 
used to move and pile the debris. Debris piles will be compacted and constructed with a slope to prevent 
loose debris from rolling or falling down the sides of the piles. 

When feasible, maximum effort will be made to salvage and/or recycle debris. 

Only vegetative debris will be brought to the air curtain incinerator section of the disposal site. All non-
vegetative debris will be segregated according to its type. Debris sorting will be done when it is picked up 
for transport to the burning pits. The vegetative waste at each site will be segregated into three basic 
categories: stumps, logs, and brush. 

10. Debris Incineration

Debris eligible for incineration will be moved to the air curtain incinerator by a front-end loader. The air 
curtain incinerator will be loaded using a trackhoe. Burning will continue until the box/pit is approximately 
1/3 full of ash. At that point, any large, partially burned logs will be removed and placed on an earthen 
area near the box/pit. After the ash has cooled, it will be removed and placed in an adjacent storage area. 
The storage area will be bermed or diked to prevent ash from being transported from the pit by storm 
water runoff during a rainfall event. 
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11. Debris Chipping 

Tub grinders will be set up at each disposal site to convert some of the debris into wood chips suitable for 
use as mulch or fuel chips. A knuckleboom loader or trackhoe will be used to load debris into the grinder. 
The grinders will be primarily used for debris with high soil content such as stumps, which are not suitable 
for incineration. Due to the noise generated by the grinders and the hazard of debris being ejected from 
the tub, the grinders will be set up at least 150 to 200 feet from all other work areas. The 200-foot boundary 
will be marked by physical barriers, caution tape, and have appropriate signage. 

A dozer should be used to stockpile mulch as it is processed by the grinders. Large amounts of processed 
debris will produce large mulch piles. Consideration should be given to the amount of  
material that will be chipped and adequate space should be allotted for stockpiled mulch. The piles should 
be at least 50 feet away from the grinder. 
 
The temperature of the stockpiled mulch should be monitored to prevent spontaneous combustion. If the 
temperature approaches or exceeds 150 degrees Fahrenheit, the stockpile should be rolled to release 
the heat buildup. The environmental monitors will record the temperatures of all debris piles on a periodic 
basis. 

12. Fire Protection 

SDR will manage all site operations to minimize the risk of uncontrolled/uncontained fire. Twenty-pound 
all-purpose fire extinguishers should be strategically stationed around the incinerators/burn pits and 
specifically around the debris piles with the heaviest concentration of debris. The number of fire 
extinguishers will vary depending on the size of the TDMSs. At no time should a fire extinguisher be 
located further than a 1-minute round-trip walking distance from any point on the site. Site conditions may 
necessitate having additional water-filled extinguishers and readily available hand tools, such as fire 
rakes. 

13. Ash Containment Area 

SDR will contain, store, and remove ash from all incineration operations. The ash containment area will 
be wet down periodically for the duration of operations to prevent particles from becoming airborne. 

14. Household Hazardous Waste Containment 

SDR will construct a containment area at each TDMS for any hazardous waste inadvertently delivered to 
the site. The containment area will be a minimum of 30" x 30". The perimeter of the containment area will 
be constructed with an earthen berm or hay/straw bales that are staked in place. The area will be lined 
with a heavy gage, non-permeable plastic to provide a waterproof barrier. Additional heavy gage, non-
permeable plastic sufficient in size to cover the entire containment area will be kept on site and used to 
prevent rain from entering the containment area. To direct run-off away from the protected area, the site 
will be sloped appropriately to provide necessary grading. 

15. Site Closure 

SDR will close each TDMS within 30 calendar days of completing the reduction or transfer all delivered 
debris to an authorized landfill. Site closure will include removing site equipment, debris, and all remnants  
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from the processing operation; grading the site; and, restoring the site to pre-occupancy conditions. The 
site(s) will be restored in accordance with all state, tribal, and local requirements. 

SDR will be responsible for the proper disposal of non-burnable debris, ash, wood chips, and hazardous 
and toxic wastes. 

SDR will conduct a final inspection of the site along with the Town representative to receive final approval 
of the site closure. 

DEBRIS COLLECTION AND TRANSPORTATION 
Removal Activities – From the grid/zone assignments, areas are categorized by priority and accessibility. 
The zones will be equitably established to ensure timely progression throughout the affected area. A “clean 
as you go” process will be implemented for the waste stream being worked, with crews working from street 
to street through each zone. Crews and resources will be adjusted as needed during this phase.  
Debris Segregation – Initial storm/event debris will be separated when feasible. 

• Crews will attempt to segregate materials, where feasible, into constituent piles for collection and
disposal.  Hazardous materials will be segregated and properly stored for future collection.

• Mixed debris will be collected as C&D.

Debris collection passes will continue up to the point where the remaining debris consists of light litter that 
can be easily collected using raking and sweeping methods of operation.   

FINAL DISPOSAL OF DEBRIS AND DEBRIS BY-PRODUCTS 
Disposal of all eligible debris, reduced debris, ash residue, 
and other products of debris management will be in 
accordance with all applicable state, federal, and local laws. 
Associated related costs will be “pass-through” with no 
additional charges to the Town.  SDR will ensure disposed 
debris is properly documented in accordance with FEMA 
protocol by using approved collection/disposal and tipping 
tickets. Activities will be done in coordination with the 
Town’s Debris Manager.  
REMOVAL OF LEANERS, HANGERS, AND STUMPS 
SDR will ensure the location and removal of all approved leaners, hangers, and stumps is properly 
documented as per FEMA.  Any holes remaining after stump removal will be backfilled appropriately. 
HOUSEHOLD HAZARDOUS WASTE (HHW) REMOVAL, TRANSPORT, AND DISPOSAL 
HHW removal will be organized as a unique, separate mission from the debris removal passes.  The 
equipment and specialized training (HAZWOPER training) combine to make this a unique debris removal 
operation.  Consistent with the level of damage from the disaster, an initial pass may be conducted by 
HAZWOPER qualified personnel to visually inspect disaster debris piles and take action to segregate the 
HHW from woody, vegetative and C&D material.  At a later date, coordinated with the Town, specially 
trained crews will move the hazard area to remove the HHW.  In heavily damaged areas with a significant 
amount of HHW, the HHW may be placed in a temporary containment cell constructed at a properly 
permitted TDMS.  Otherwise HHW will be taken directly to a proper disposal location. 

DISPOSAL/RECYCLING HAULING 

SDR and Subcontract Disposal/Recycling 
Trucks Committed 

      w/in Region Reach Back 
      18 Trackhoes 38 Trackhoes 
      49 Trailers 110 Trailers 
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ABANDONED VEHICLE REMOVAL 
Abandoned vehicle removal will be a unique, separate mission from the debris removal passes.  The Town 
will identify abandoned vehicles to be removed, SDR removes the vehicles and takes them to a Town 
identified location. 
ANIMAL CARCASS REMOVAL AND DISPOSAL 
As identified by the Town, animal carcasses will be removed and transported to a properly permitted 
disposal location. 
ROW WHITE GOODS DEBRIS REMOVAL 
A separate debris mission will be organized to remove White Goods in the disaster areas.  The removal of 
white goods will take place using a flat deck, stake body truck with an equipment lift gate.  All loading of 
White Goods will be done manually so as not to disturb any Freon containing lines.   Each White Good will 
be evaluated for its use of freon.  Those white goods without freon may be hauled directly to final disposal 
or recycler.  White goods with freon will require the work of a freon technician to remove the ozone 
depleting gas. 
FREON REMOVAL 
A Section 608 certified technician will maintain, repair or dispose of equipment that could release ozone 
depleting refrigerants into the air. 
DEMOLITION, REMOVAL, AND DISPOSAL OF DAMAGED OR CONDEMNED STRUCTURES 
As required and directed by Town officials, demolition and removal of condemned structures and buildings 
resulting from the disaster, will be performed by SDR to reduce or eliminate an immediate threat to life or 
enhance safety and health to the public.  Each demolition will have a site inspection report (including a site 
plan), right-of-entry agreement, and proper permits.  Demolition, removal and disposal of damaged or 
condemned structures will be considered a special mission within the daily action plan and will unique 
heavy equipment resources and qualified personnel to complete the mission.   
DOCUMENTATION AND RECOVERY PROCESS 
SDR’s Project Manager and Site Superintendents have complete responsibility for quality 
assurance/quality control (QA/QC) of work performed by SDR and all subcontractors.  As with any project, 
effective QA/QC starts with initial identification of project roles, which is a key element to our standard 
QA/QC program.  Further, oversight and support will be provided from three levels within our organization, 
including SDR’s Principal-In-Charge, Project Manager, and Site Superintendents. The cornerstone of our 
approach is the assignment of a strong Project Manager capable of integrating each sub-discipline required 
as part of this project. The Project Manager will have first-line responsibility for performance. Continuity of 
tasks will be maintained by the Project Manager’s oversight of and participation in all contract activities. 
By the close of business each day of the contract, the Project Manager will submit a report with the 
following to the Contracting Officer: 

• Contract number 
• Daily and cumulative hours for each piece of equipment and personnel 
• By unit cost or daily and cumulative CY removed 

 
SDR will reconcile all units of work daily, thereby reducing the occurrence of erroneous or disputed data 
later in the project, and commits to the following:  

• Maintenance of recovery process documents 
• Preparation of written and oral status reports as requested by the Town 
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• Assistance with claim document preparation as required by the FEMA Public Assistance Program
for submittal to the state and the FEMA Public Assistance program

DEBRIS TAKEN TO LANDFILL 
Should it be more cost effective to transport the eligible debris directly to a permitted landfill for disposal, 
field procedures will be implemented to ensure that each load ticket prepared at the loading area is properly 
manifested to the landfill for proper confirmation of truck capacity and disposal information. 
REDUCED DEBRIS/FINAL HAUL OUT TO DISPOSAL FACILITY 
The same procedure listed above will be implemented for debris taken to a TDMS.  However, during the 
final haul out, a separate ticket will be issued for the reduced debris hauled to the final disposal site. 
Documentation will include haul out time, cubic yards, disposal location and time. 
INCIDENT ACTION PLAN 
The Incident Action Plan (much like a daily work plan) is the process by which the Debris Management 
Team (Town, Contractor and Debris Monitor) agree to the objectives for the next operational period (day 
or next series of days); and, by which the rest of the SDR Incident Management Team ensures the 
Project Manager has the resources to accomplish the objectives. 
DOCUMENTING AND REPORTING DAMAGE 
SDR’s Customer Service Plan is a tiered system consisting of: 
Tier 1:  Conduct business in a manner that is professional, ethical, and sensitive to the area in which we 
work, to prevent damage, and to facilitate positive interactions with the public. Should any damage to 
property or detrimental public interaction occur, our personnel are trained to solve problems speedily to 
the mutual satisfaction of all parties involved, including the immediate repair of property if necessary. 
Tier 2:  Adds the inclusion of the Project Manager’s in the problem-solving process.  Also, any customer 
service issues, including damage and repairs, are added to the daily situation report, so the entire 
operation may learn from the activities.   
Tier 3:  At this level, any issues identified by the Town are addressed. The Town may have an ongoing 
citizen complaint system that properly identifies issues and tracks them to resolution.  SDR command staff 
ensures the complaint is included as an action item within the daily Incident Action Plan (IAP) development.  
All necessary personnel will be apprised of any action items ensure speedy and complete resolution. 
INVOICING AND DATA MANAGEMENT 
All our processes and procedures are designed to ensure each project is carried in such a way that the 
Town’s federal reimbursement is maximized.   
Key elements of our systems include: 

• Proper certification of haul vehicles with Town signatures and approvals
• Proper field documentation of each load hauled by identifying the precise/certified vehicle, the

driver, and location of eligible debris removed
• Proper field documentation of each disposed or reduced load, including disposal location and the

safe, permitted operation of that disposal or reduction site location
• Daily reports, which may also include the updated loads-hauled database (if available), to ensure

ongoing transparency and communication of work outcomes
• Reports and databases that are fully supported by accurate field documentation

Our project management documentation process also provides for positive identification and control of 
work on FHWA and other federal aid eligible roads. 
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The client may choose to utilize the SDR Disaster Recovery Load Ticket to record the debris collected and 
transported from the rights-of-way to the designated disposal sites.  SDR captures 15 key data points 
described in FEMA’s Debris Management Guide.  The six-part load ticket allows project participants to 
accurately maintain documentation of billable activities. 
At a minimum, the load tickets used will be posted to a weekly spreadsheet and/or database with both a 
hard copy and electronic version provided to the client. The following ticket information is included in the 
database: 
 Date
 Preprinted ticket number
 Hauler’s name
 Truck number and truck capacity in cubic yards
 Total load percentage, as assigned by the client representative in the tower
 Load amount in billable cubic yards
 Debris classification as burnable, non-burnable, mixed, or other
 Point of origin for debris collection, time loaded and unloaded, including location of the temporary

disposal site
Since the load ticket data is the basis for invoicing, SDR works with the Town’s monitoring firm 
to ensure all data is complete and accurate. 
TECHNICAL SUPPORT FOR REIMBURSEMENT 
In addition to utilizing the industry’s best practices for debris removal documentation, SDR will provide 
comprehensive Public Assistance technical support for reimbursement.  SDR’s Disaster Recovery 
Services Director will coordinate and set up all necessary meetings.  SDR will meet with the Town to 
review and update the information required for FEMA reimbursement submittals as well as assist with 
item checklists required for each FEMA category. 
SDR’s Program Assistance includes: 
 Coordination with the Town for their submission of the official request for state assistance and

FEMA inspection.
 Review of the FEMA Project Worksheet (PW) for accurate scope of work and unit costs.
 Recovery process documentation, including creating a process to capture the daily log and tickets

from the field/contractor and data entry of the recovery process. (Perform daily, weekly ticket
reconciliation, and final reconciliation of debris removal ticket ledgers and disposal ledgers (TDMS
to final disposal), per FEMA requirements.  Provide FEMA Category A submittals including final
inspection reports.)

 Review project documentation for consistency, compliance, and completeness. Assist with
submission of requests for payment, if needed.

 Make recommendations to Town representatives for reimbursement tasks.
 Assist the Town in negotiations with federal and state agencies and verify completion of work task

items for FEMA Category A-B for contract closeout.
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PUBLIC NOTICES 
SDR will work with Town public information efforts to inform residents about disaster recovery, debris 
management tasks, and how residents can participate in the community’s debris management and the 
expectations for the upcoming period. 
SDR will participate in any established joint information center and provide materials and information to 
ensure the public is aware of debris clearance disaster recovery endeavors. 
SDR can provide weekly public notices of the debris removal schedule to keep those affected by the 
processes informed.  All public notices shall be approved by the Town prior to release and will contain a 
description of the proposed work and how debris should be placed in the right-of-way for removal as well 
as a description of eligible debris and the schedule for removal.  
Specific information will include: 

• Cleanup instructions
• Status of cleanup
• Locations of drop-off or collection sites
• How to source separate
• Projected cleanup locations for the coming week

SDR will participate with the Town with any other public information efforts including providing 
information for a telephone hotline and/or a flyer to hand out or to be inserted into utility bills/mailouts. 
Consistent with the Town’s desires, available information will include recycling/diversion programs for the 
disaster debris such as point of collection, hours, materials to be collected, method of collection (drop-off, 
curbside, bins, etc.). 
Statements for Disaster Debris Information: 
The following written statements are given as examples of what we can provide to assist entities with 
disseminating information to their constituents and are designed to be modified as needed. They  
may be used in flyers, newspaper articles, or read over television and/or radio.  The statements are 
intended to fit into an overall public information strategy and may be used in conjunction with other 
messages about the disaster recovery process. 
PERSONAL SAFETY STATEMENTS 
EVERYONE INVOLVED IN DEBRIS CLEAN-UP IS ENCOURAGED TO WEAR PROPER CLOTHING 
AND RESPIRATORY PROTECTION. Protect yourself with gloves, hard-soled shoes or boots, and 
respiratory masks as necessary. If you have a cut or a scratch that is not healing properly, seek 
immediate medical attention. 

POWER EQUIPMENT CAN BE DANGEROUS.  If you are not familiar with or haven’t operated power 
equipment such as chain saws or grinders, consider hiring a licensed, qualified contractor to assist you. 

STAY AWAY FROM UTILITY AND DEBRIS CREWS WORKING IN YOUR AREA. All utility and debris 
crews working for the Town are licensed and qualified for the work they are performing. They maintain 
safety programs to reduce the occurrence of injuries in their work locations. However, you must stay clear 
of utility and debris crew operations because of the inherent dangers in operating heavy equipment. 
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DEBRIS REMOVAL INSTRUCTIONS 
HELP SPEED UP DEBRIS REMOVAL by placing debris in the right of way. 

Follow these key steps: 
o Keep debris at least three feet from electrical utility poles and boxes, fire hydrants, and

water and gas meters.
o Separate woody (limbs and leaves) debris; construction and demolition debris and

household hazardous waste into separate piles.
o Garbage pickup will resume on your regular schedule on _____________.  Separate

garbage from your disaster debris
o Call ____________ with debris removal questions at __________________.
o Debris removal will be ending soon, so residents are encouraged to take advantage of the

free removal service.

DISASTER DEBRIS THAT WILL BE PICKED UP 
o Woody, vegetative debris: Limb and leaf debris created by the storm event.
o Construction and demolition (C&D) debris: Debris such as 2X4’s, dry wall, shingles,

paneling, insulation, etc. that was created by the storm event.  Do not place C&D debris at
the roadside if your insurance company pays for a contractor to clear your C&D debris
from your home.

o White goods: appliances and other household devices that were damaged/destroyed by
the storm event.

o Household hazardous waste: Material that includes such things as paint, fuels,
insecticides, pesticides, sprays with petroleum distillates, etc. These will only be picked up
if they are associated with damage from the storm event.

Each of these will need to be separate from the other at the roadside.  Some of the materials will be 
processed for recycling and some of these materials will go to immediate disposal.  Your assistance is 
necessary for debris clearance to progress rapidly and correctly. 

ASSISTANCE WITH PRIVATE PROPERTY DEBRIS REMOVAL 
Anyone who needs assistance with debris removal, such as senior citizens, and those that need help 
with activities of daily living may call ___________________ to schedule a volunteer to assess your 
needs.  Assistance will be provided by volunteer groups working in our area and will be prioritized for  
those that do not have insurance coverage to pay for the cleanup. 

FIRST/SECOND/THIRD PASS NOTICE 
The Town’s contractor will be in __________________ (add in neighborhoods or street designations) for 
a (first/second/third) pass at picking up disaster debris from the road right of way.  Only eligible debris will 
be picked up. 

NOTE: 
Town should insert the appropriate debris and/or safety statements above to assist residents and 
business owners with the safe and efficient removal of debris. 



    Name                  Equipment Description VIN/Serial No.
2015 Talbert Lowboy Trailer 40FSK5135F1034069
2016 Kenworth T880 Road Truck w/26'Forage Trailer 1NKZLP0XXGJ115213
2001 Peerless Live BottomTrailer 1PLE045241PH52089
2004 Mack CHN 600 Road Tractor 1M1AA18Y44N157606
2003 Hudson 10 Ton Equipment Trailer HTD18 10NNTDIDX31000045
2006 International 4000S Bucket Truck 1HTMMAAN96H219994
2019 Kenworth T880 Road Truck w/30' Trinity Trailer 1NKZXPEX0KJ282444
2020 Kenworth T880 Dump Truck 1NKZXPEX1LJ358500
2021 Kenworth T880 Road Tractor 1XKZP4TX4MJ447907
1999 Komatsu Excavator PC300-6 A83018
2016 Volvo Artic Hauler Off-Road Truck 740285
Mccloskey Trommel Screener 89467
Caterpillar Wheel Loader IT38G CSX00780
2007 Komatsu Excavator PC200LC-8 C60323
2010 Komatsu WA250-6 Wheel Loader w/ CouplerBuckets & Forks A76226
2005 Caterpillar Track Loader 953C BBX01052
2004 McPherson Air Curtain Incinerator 5811104
2014 Komatsu Excavator PC210LC-10w/42" bucket&thumb A10410
2014 Komatsu Crawler Dozer D39PX-23 90319
Reach Fork Lift Reach Fork lift 6K-34'Diesel FL01-0381 RS5JV1211550
2017 Komatsu Excavator PC170LC-10w/42" bucket & thumb EJX00253
2017 CAT Track Loader 259D FTL12657
Komatsu Wheel Loader WA320-7w/bucket A36081

SDR Equipment List

*SDR also has a dedicated fleet of subcontractors with 90+ self-loaders and 60+ bucket trucks.

109 White Oak Rd. Greenville SC 29609    |    Office 864-469-9776    |    Fax 864-469-9642
www.southerndr.com

http://www.southerndr.com/
http://www.southerndr.com/
http://www.southerndr.com/
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ATTACHMENT B 

FEE SCHEDULE 

FEE SCHEDULE 
1. Validated load hauled tickets for Vegetative storm debris picked up at the designated work 

zone, hauled to and dumped at a Temporary Debris Storage and Reduction Site (TDSRS) 
or Charleston County approved recycling facility or disposal site 

Mileage Radius: 0-20 Miles $              /cu.yd. 
21-40 Miles $              /cu.yd. 
41-70 Miles $    /cu.yd. 

2. Validated load hauled tickets from the TDSRS for final processed vegetative storm  debris 
at a Charleston County approved recycling facility or disposal site 

Mileage Radius: 0-20 Miles $                  /cu.yd. 
21-40 Miles $                 /cu.yd. 
41-70 Miles $                 /cu.yd. 

3. Validated load hauled tickets for Construction and Demolition debris picked up at the 
designated work zone, hauled to and dumped at a Temporary Debris Storage and 
Reduction Site (TDSRS) or Charleston County  approved recycling or disposal site 

Mileage Radius: 0-20 Miles $                /cu.yd. 
21-40 Miles $                /cu.yd. 
41-70 Miles $                /cu.yd. 

4. Validated load hauled tickets for Construction and Demolition debris picked up at a 
Temporary Disposal Storage and Reduction Site (TDSRS) and hauled to a Charleston 
County approved recycling/disposal facility 

Mileage Radius: 0-20 Miles $                /cu.yd. 
21-40 Miles $                /cu.yd. 
41-70 Miles $               /cu.yd. 

5. Tipping fees/disposal costs shall be paid by CONTRACTOR and actual incurred cost shall be 
invoiced to the Town of Kiawah Island  for reimbursement 

6. Management, Processing and Loading of all eligible debris and/or residue at the TDSRS. 
Including locating, leasing (if required), preparing and layout of site; management, 
maintenance and operation of the TDSRS; the receiving, sorting, segregation, processing 
and reduction of vegetative debris (chipping or grinding or burning as directed by the 
Town of Kiawah Island ); furnishing materials, supplies, labor, tools and equipment 
necessary to perform services; maintenance of internal roadways, providing traffic 
control, dust control, erosion control, inspection tower(s), lighting, hazardous/toxic waste 
(HTW) containment areas, fire protection, all required permits, environmental monitoring, 
and safety measures; loading reduced/stored debris and initiating load tickets for final 
disposition; and Closure and remediation of the TDSRS 

$                 /cu.yd. 

7. Validated load hauled tickets for hazardous materials picked up at the designated work 
zone, hauled to and dumped at a Temporary Debris Storage and Reduction Site (TDSRS) 
or Charleston County approved disposal facility 

Mileage Radius: 0-20 Miles $               /cu.yd. 
21-40 Miles $               /cu.yd. 
41-70 Miles $               /cu.yd. 

8. Validated load hauled tickets for hazardous materials picked up at a Temporary Disposal 
Storage and Reduction Site (TDSRS) and hauled to a Charleston County approved 
recycling/disposal facility 

Mileage Radius: 0-20 Miles $                /cu.yd. 
21-40 Miles $                /cu.yd. 
41-70 Miles $                /cu.yd. 

9. Validated load hauled tickets for Dead Animal Collection picked up at the designated work 
zone, hauled to and dumped at a Charleston County approved disposal facility 

Mileage Radius: 0-20 Miles $                  /lb 
21-40 Miles $                 /lb 

7.25
8.50
 8.50

4.90
6.75
8.90

7.25
8.50
9.75

4.90
6.75
8.90

3.95

220.00
275.00
290.00

165.00
180.00
195.00

1.25
1.75
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41-70 Miles $                  /lb 
10. Hazardous trees – Trees will be evaluated by the Charleston County/Town of Kiawah Island 

and be designated to be cut down and hauled to the TDSRS for reduction. Trees will be 
measured 2’ above the ground. 
Trees with branches remaining – Fee to cut tree 

6”-12” Diameter $                    /tree 
13”-24” Diameter $                    /tree 
25”-48” Diameter $                    /tree 
> 48” Diameter $                   /tree 

11. Stumps over 24” in diameter (requires FEMA Eligibility) $                    /tree 
 24”-35” diameter $         /stump 
36”-47” diameter $        /stump 

>47” diameter $          /stump 
12. Hangers – Hangers will be considered any hanging/damaged remaining in the tree(s) above 

the ROW of 2” or greater diameter. The Contractor, at the direction of the Town of Kiawah 
Island, will remove hangers for a unit price per hanger 

2” or greater $       /tree 
13. Private Property Demolition and Debris Removal – The CONTRACTOR shall operate beyond 

the Public Right-of-Way (ROW) only as identified and directed by the Town of Kiawah 
Island. Operations beyond the ROW on private property shall be only as necessary to abate 
imminent and significant threats to the public health and safety of the community and shall 
include, but is not limited to, the demolition of structures and the removal and relocation 
of the debris to the public ROW 

$               per sq.ft. 

14. Tipping fees/disposal costs for C&D debris shall be paid by the CONTRACTOR and actual 
incurred cost shall be invoiced to the Town of Kiawah Island for reimbursement. 

15. Fallen Trees – The CONTRACTOR shall cut a fallen tree, which extends onto the ROW from 
private property, at the point where it enters the ROW. Vegetative debris will be placed on 
the ROW for collection as addressed under item #1. (a.) 

   Price Included 

16. Validated load hauled tickets for Fill Dirt – As identified and directed by the Town of Kiawah 
Island, the CONTRACTOR shall place compatible fill dirt in ruts created by equipment and 
vehicles, holes created by removal of hazardous stumps and other areas that pose an 
imminent and significant threat to public health and safety 

$        /cu.yd. 

17. Validated load hauled tickets for pickup of white goods at the designated work zone, 
hauled to and dumped at a TDSRS or Charleston County approved recycling facility – The 
CONTRACTOR shall recycle all eligible white goods in accordance with all federal, state and 
local rules, regulations, and laws   

Mileage Radius: 0-20 Miles $                     /cu.yd. 
21-40 Miles $                     /cu.yd. 
41-70 Miles $                     /cu.yd. 

18. Validated load hauled tickets for white goods picked up at a Temporary Disposal Storage 
and Reduction Site (TDSRS) and hauled to a Charleston County approved 
recycling/disposal facility 

Mileage Radius: 0-20 Miles $                    /cu.yd. 
21-40 Miles $                   /cu.yd. 
41-70 Miles $                   /cu.yd. 

19. Validated load hauled tickets for White Goods that require refrigerant, mercury or oil 
recovery picked up at a designated work zone, hauled to and dumped at a TDSRS or 
Charleston County approved recycling facility– The CONTRACTOR SHALL REMOVE AND 
RECOVER Freon from any white goods, such as refrigerators, freezers or air conditioners, 
at the TDSRS or final disposition site in accordance with all federal, state and local rules, 
regulations and laws 

Mileage Radius: 0-20 Miles $                    /cu.yd. 
21-40 Miles $                    /cu.yd. 
41-70 Miles $        /cu.yd. 

20. Validated load hauled tickets for white goods that require refrigerant, mercury or oil 
recovery picked up at a Temporary Disposal Storage and Reduction Site (TDSRS) and 
hauled to a Charleston County approved recycling/disposal facility 

2.25

180.00
295.00
425.0.00
590.00

225.00
395.00
525.00

72.00
2.75

12.50

35.00
40.00
45.00

15.00
22.00
29.00

80.00
85.00
90.00
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Mileage Radius: 0-20 Miles $                       /cu.yd. 
21-40 Miles $        /cu.yd. 
41-70 Miles $                       /cu.yd. 

21. Validated load hauled tickets for soil, mud and sand picked up at the designated work zone, 
hauled to and dumped at a Temporary Debris Storage and Reduction Site (TDSRS) or 
Charleston County approved recycle/disposal site.  Pick up and disposal. 

Mileage Radius: 0-20 Miles $                       /cu.yd. 
21-40 Miles $                      /cu.yd. 
41-70 Miles $                      /cu.yd. 

22. Validated load hauled tickets from the TDSRS for final process soil, mud and sand at a 
Charleston County approved recycle/disposal facility. 

Mileage Radius: 0-20 Miles $                       /cu.yd. 
21-40 Miles $                       /cu.yd. 
41-70 Miles $                       /cu.yd. 

23. Validated load hauled tickets for Vehicles and Vessels picked up at the designated work 
zone, hauled to and dumped at a Temporary Debris Storage and Reduction Site (TDSRS). 
Pick up and disposal of vehicles and vessels  

Mileage Radius: 0-20 Miles $  /unit 
21-40 Miles $        /unit 
41-70 Miles $                        /unit 

24. Validated load hauled tickets for Vehicles and Vessels picked up at the Temporary Debris 
Storage and Reduction Site (TDSRS), hauled to and dumped at a Charleston County 
approved recycling facility.   

Mileage Radius: 0-20 Miles $        /unit 
21-40 Miles $        /unit 
41-70 Miles $        /unit 

25. Validated load hauled tickets for Putrescent Debris, picked up at the designated work 
zone, hauled to and dumped at a Charleston County approved landfill.  

Mileage Radius: 0-20 Miles $                       /cu.yd. 
21-40 Miles $                       /cu.yd. 
41-70 Miles $                       /cu.yd. 

26. Validated load hauled tickets for  bio waste debris picked up at the designated work zone, 
hauled to and dumped at a Charleston County approved disposal facility 

Mileage Radius: 0-20 Miles $                       /cu.yd. 
21-40 Miles $                       /cu.yd. 
41-70 Miles $                       /cu.yd. 

27. Validated load hauled tickets for  e-waste debris picked up at the designated work zone, 
hauled to and dumped at a Temporary Debris Storage and Reduction Site (TDSRS) or 
Charleston County approved recycle/disposal facility 

Mileage Radius: 0-20 Miles $     per unit 
21-40 Miles $      per unit 
41-70 Miles $      per unit 

28. Validated load hauled tickets for e-waste debris picked up at a Temporary Disposal Storage 
and Reduction Site (TDSRS) and hauled to a Charleston County approved 
recycling/disposal facility 

Mileage Radius: 0-20 Miles $      per unit 
21-40 Miles $      per unit 
41-70 Miles $      per unit 

29. Validated load hauled tickets for franchise replacement garbage service, in the event 
current franchise hauler is not able to meet obligations. Garbage to be  picked up at the 
designated work zone, hauled to and dumped at a Charleston County approved landfill 
facility 

Mileage Radius: 0-20 Miles $                      /cu.yd. 
21-40 Miles $         /cu.yd. 
41-70 Miles $                     /cu.yd. 

30. Validated load hauled tickets for franchise replacement recycle service, in the event 
current franchise hauler is not able to meet obligations. Recycling to be  picked up at the 

15.00
22.00
29.00

14.50
16.50
18.50

11.50
13.50
15.50

345.00
475.00
550.00

225.00
295.00
345.00

64.00
67.00
70.00

88.00
94.00
99.00

25.00
35.00
45.00

20.00
30.00
40.00

56.00
65.00
74.00
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designated work zone, hauled to and dumped at a Charleston County approved recycling 
facility 

Mileage Radius: 0-20 Miles $        /cu.yd. 
21-40 Miles $        /cu.yd. 
41-70 Miles $        /cu.yd. 

31. Validated load hauled tickets for franchise replacement yard waste service, in the event 
current franchise hauler is not able to meet obligations. Yard Waste to be  picked up at the 
designated work zone, hauled to and dumped at a Charleston County approved recycling 
facility 

Mileage Radius: 0-20 Miles $        /cu.yd. 
21-40 Miles $        /cu.yd. 
41-70 Miles $        /cu.yd. 

32. Validated load hauled tickets for household storm debris (carpet, furniture, clothing, etc) 
picked up at the designated work zone, hauled to and dumped at a Temporary Debris 
Storage and Reduction Site (TDSRS) or Charleston County approved recycle/disposal 
facility 

Mileage Radius: 0-20 Miles $        /cu.yd. 
21-40 Miles $        /cu.yd. 
41-70 Miles $        /cu.yd. 

33. Validated load hauled tickets from the Temporary Debris Storage and Reduction Site 
(TDSRS) for final processed household storm debris at a Charleston County approved 
recycle/disposal  facility 

Mileage Radius: 0-20 Miles $        /cu.yd. 
21-40 Miles $        /cu.yd. 
41-70 Miles $        /cu.yd. 

34. Beach restoration – Cost for restoration to coast line and beaches. -  The CONTRACTOR 
shall use equipment rental type pricing and follow all appropriate regulatory concerns.   

$        /LF 

35. Training and Assistance Sessions shall be for all key Town of Kiawah Island   personnel and 
assistance in all disaster debris recovery planning efforts as requested 

Price included 

36. Preliminary Damage Assessment – Determining the impact and magnitude of the disaster 
event before federal assistance is requested, identifying damaged locations and facilities, 
distinguishing between pre-disaster damage and disaster – generated damage, 
documenting eligible costs and describing the physical and financial impact of the disaster 

Price included 

37. Mobilization and Demobilization – All arrangements necessary to mobilize and demobilize 
the CONTRACTOR’s labor force and machinery needed to perform the Scope of Services 
contained herein shall be made by the CONTRACTOR 

Price included 

38. Temporary Storage of Documents – The CONTRACTOR shall provide storage of daily or 
disaster-related documents and reports for protection during the disaster event 

Price included 

39. Debris Planning Efforts – The CONTRACTOR shall assist in all disaster debris recovery 
planning efforts as requested by the Town of Kiawah Island. These planning efforts shall 
include, but are not limited to, development of a debris management plan, identification of 
adequate temporary debris storage and reduction sites, estimation of debris quantities, 
and emergency action plans for debris clearance following a disaster event 

Price included 

40. Closure and Remediation of the TDSRS – The CONTRACTOR shall remove all CONTRACTOR 
equipment and temporary structures and shall dispose of all residual debris from the 
TDSRS at an approved final disposition site. The CONTRACTOR is responsible for the 
reclamation and remediation of the TDSRS site to its original state prior to use by the 
CONTRACTOR 

Price included 

41. Reporting and Documentation – The CONTRACTOR shall provide and submit to the Town 
of Kiawah Island all reports and documents as may be necessary to adequately document 
the Debris Recovery Services in accordance with FEMA/SC requirements 

Price included 

42. Navigation hazard removal for canals and rivers  -  The CONTRACTOR shall use equipment 
rental type pricing and follow all appropriate regulatory concerns.   

Price included 

43.  The cost for emergency road clearance will be billed by hourly rates.  See Hourly Fee 
Schedule. 

56.00
65.00
74.00

15.60
17.60
19.60

17.50
19.50
21.50

17.50
19.50
21.50
68.00



Hourly Rate Schedule – Town of Kiawah Island 

DESCRIPTION OF SERVICE  UNIT UNIT COST 

Backhoe - Rubber Tire Type, J.D. 310 or equal w/bucket & hoe Hour $80.00 

Bucket Truck - 50 Ft. Hour $115.00 

Bucket Truck - 50' to 75' Hour $145.00 

Chipper w/2-man Crew Hour $94.00 

Crane - 100 Ton (8 Hr. Minimum) Hour $295.00 

Crane - 50 Ton Hour $210.00 

Crane 30 Ton or larger Hour $115.00 

Dozer -D-6 or equivalent Hour $155.00 

Dozer-CAT D4 or equivalent Hour $115.00 

Dozer-Cat D8 or equivalent Hour $95.00 

Dump Truck - 5 CY Hour $85.00 

Dump Truck - Trailer, 50-80 cubic yard Hour $115.00 

Dump Truck-Tandem, 14-18 cubic yard Hour $79.00 

Dump Truck-Trailer, 24-40 CY Hour $89.00 

Dump Truck-Trailer, 41-60 CY Hour $110.00 

Dump Trailer w/Tractor, 30 to 40 CY Hour $78.00 

Dump Trailer w/Tractor, 41 to 50 CY Hour $95.00 

Dump Trailer w/Tractor, 51 to 60 CY Hour $105.00 

Dump Truck - 10 to 15 CY Hour $120.00 

Walking Floor Trailer w/Tractor, 100CY Hour $115.00 

Equipment Transports Hour $130.00 

Excavator - Cat 320 or equivalent Hour $142.00 

Excavator - Cat 325 or equivalent Hour $165.00 

Excavator - Cat 330 or equivalent Hour $183.00 

Excavator - Rubber Tired with debris grapple Hour $132.00 



Hourly Rate Schedule – Town of Kiawah Island 

DESCRIPTION OF SERVICE UNIT  UNIT COST 

Farm Tractor w/Box blade Hour $78.00 

Feller Bunchers 611 Hydro-Ax or equivalent Hour $167.00 

Forklift - Extends Boom with debris grapple Hour $89.00 

Jetter Vac Truck Hour $210.00 

Loader - Bobcat, 753 or John Deere 648-E with debris grapple 
or equivalent 

Hour $115.00 

Loader - Front End, 544 or equal with debris grapple or 
equivalent 

Hour $118.00 

Loader - Knuckle boom -216 Prentice or equivalent Hour $135.00 

Loader - Self, Knuckle Boom Truck, 25-35 CY Body Hour $143.00 

Loader - Self, Knuckle Boom Truck, 35-45 CY Body Hour $152.00 

Loader - Skid Steer-753 Bobcat w/Bucket or equivalent Hour $115.00 

Loader - Steer-753 Bobcat Skid with Street Sweeper or 
equivalent 

Hour $118.00 

Loader - Towed w/Tractor, Prentice 210 or equivalent Hour $125.00 

Loader - Wheel JD 644, or equivalent, with debris grapple or 
equivalent 

Hour $152.00 

Loader - Wheel, Cat 955 or equivalent Hour $162.00 

Loader - Wheel, Cat 966 or equivalent Hour $177.00 

Loader - Wheel, JD 644, 2-3 CY Articulated w/Bucket or 
equivalent 

Hour $159.00 

Log skidder-JD 648E, or equivalent Hour $149.00 

Motor Grader-CAT 125 - 140HP or equivalent Hour $135.00 

Pickup Truck - Unmanned Hour $17.50 

Portable Light Plant Hour $27.00 

Power Screen Hour $395.00 

Loader-Self, Scraper CAT 623 or equivalent Hour $147.00 

Stacking Conveyor Hour $76.00 

Stump Grinder/ Vermeer 252 or equivalent Hour $67.00 

Street Sweeper Hour $122.00 

Sweeper – open air broom Hour $49.00 

Track hoe 690 J.D. or equivalent Hour      $155.00 



Hourly Rate Schedule – Town of Kiawah Island 

 DESCRIPTION OF SERVICE UNIT UNIT COST 

Truck - 1 ton Pickup Day $149.00 

Truck - 1/2-ton Pickup Day $130.00 

Truck - 3/4-ton Pickup Day $140.00 

Truck - 6 Wheel Drive Heavy Off Roads Hour $139.00 

Truck - Box Day $165.00 

Truck - Service Hour $72.00 

Truck - Supplies Hour $65.00 

Truck - Water Hour $61.00 

Utility Van Day $172.00 

Towed Beach sand cleaner and Tractor $ 125.00 

    DESCRIPTION OF SERVICE UNIT  UNIT COST 

MISCELLANEOUS EQUIPMENT & SERVICES 

Hay bales Each $14.10 

Staked Silt Fence LF $3.25 

Fill Dirt CY $12.00 

Tree Protection, as required LF $4.75 

Dewater, as required Hour $43.42 

Bagged Ice, 50/100 lbs. per $0.39/lb 

Bottled Water, Palletized Truck Load Lb. $0.16/lb 

Bulk Water, Tanker Gal $2.92 

Water Tanker for Bulk Water, Tanker Gal $0.75 

Light Tower w/Generator Day $96.00 

Office Trailer, 40 ft Day $175.00 

Portable Toilet, Single Day $6.50 

Portable Toilet, Single Week $38.00 



Hourly Rate Schedule – Town of Kiawah Island 

DESCRIPTION OF SERVICE UNIT  UNIT COST 
 PERSONNEL RATES 

Traffic Control Personnel Hour $36.00 

Laborer Hour $34.00 

Survey Person w/Truck Hour $44.00 

Inspector w/Vehicle Hour $44.00 

Chainsaw w/Operator Hour $41.00 

Foreman w/Truck Hour $58.00 

Superintendent w/Truck Hour $67.00 

Climber w/Gear Hour $98.00 

Mechanic w/Truck and Tools Hour $72.00 

Ticket Writers / Individual Hour $28.00 

Clerical / Individual Hour $30.00 

Program Management Services – Professional Hour $85.00 

Program Management Services – Administrative Hour $72.00 

Safety Inspector Hour $68.00 
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1. General

Southern Disaster Recovery (SDR) will provide all management, equipment, operators, and 
laborers required for the establishment, operation, and maintenance to accept, process, 
reduce, incinerate, and dispose of disaster related debris. These Temporary Debris 
Management Sites (TDMSs) may utilize air curtain incineration and/or mechanical 
chipping/grinding to reduce vegetative and clean woody debris. The TDMSs may also be 
used as transfer points for depositing mixed Construction and Demolition (C&D) debris prior 
to reloading for final transport to an authorized landfill.  SDR will manage the TDMSs to 
accept debris collected under other contracts. 

Site selection will be done by the Contracting Authority at its own cost. 

2. Site Operations Plan
Following identification by the contracting authority of the TDMSs, SDR will develop a Site 
Operations Plan for each site. 
The plan will address the following: 
 Site management, to include point-of-contact and organizational chart
 Site ingress and egress

o Tracking rock coming on/off roadway
 Site preparation, including clearing, erosion control, and grading

o Silt fencing in those areas that require it.
 Traffic control procedures
 Site security
 Site safety and health

o Fire Extinguisher
o First Aid kit
o personal sanitation (porta-a-let)
o hand washing station
o Light plant for night operations

 Site layout/segregation plan, to include: air curtain incineration areas, mechanical
chipping/grinding areas, ash storage or disposal areas, hazardous waste containment
area, contractor work area, inspection tower, and safety zone clearance areas (100-
foot clearance area between stockpiled debris and incineration operations, and 1000-
foot clearance area from structures)

 Appropriate Heavy Equipment for the Operation
o 1000 hp horizontal grinder
o Air curtain incinerator (ACI)
o Tracked or wheeled Excavator; bucket with thumb to load Grinder or ACI
o D-4 or Greater Dozer for mulch pile management
o For high capacity TDMS locations; a second tracked Excavator to stack woody,

vegetative material
o Water truck for dust control and for air curtain incineration operations

 Environmental mitigation plan, including considerations for smoke, dust, noise, traffic,
safety buffer zones, storm water runoff, historic preservation, wetlands, and
endangered species as appropriate
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3. Worksite Evaluation 
While an entity’s Risk Management Department may employ the appropriate and available loss 
control resources to evaluate and identify any potential exposures to worksite safety or health 
vulnerabilities, Southern Disaster Recovery (SDR) is committed to practices that reduce or 
eliminate incidences of or exposure to falls, electrocution, noise, cut/laceration hazards, high 
ambient temperatures, hazardous substances, or infectious materials. 
Standard Safety Training 
SDR is committed to deliver comprehensive health and safety training prior to employees being 
deployed to a project. We provide: 

 General hazard instruction, including site conditions and work expectations. 
 Dialogue regarding the common stressors for response and recovery workers, such as 

extended work shifts, adaptation issues, less than ideal sleeping and eating conditions, 
and critical incident stress concerns.  

 Site-specific training as to unique hazardous conditions and the proper identification of 
specialized controls, equipment, work practices, and the PPE required. (NOTE: The 
additional controls may be identified in a Job Hazard Analysis (JHA) specifically developed 
for the task or operation.)  

 Daily job briefings for the work plan, anticipated hazards, and required exposure 
controls.  

Hazard Control  
In conjunction with the entity, we will employ all appropriate actions to mitigate hazards according 
to the hierarchy of controls listed below:  
 

 Elimination or substitution: Eliminate the hazard from the work area (e.g., repair or 
remove fallen electrical power lines before allowing other work to proceed in the area). 
Although desirable, elimination and substitution may not be options for most 
airborne/chemical hazards created by a natural disaster.  

 Engineering controls: Take steps to reduce or eliminate exposure to a hazard by 
guarding the pinch points associated with a machine's moving parts, providing ventilation 
to a permit-required confined space, using heavy equipment with temperature-controlled 
cabs, and placing barriers around the swing radius of rotating heavy equipment.  

 Work practice or administrative controls: Implement work procedures that reduce the 
probability of exposure. For example, use well-rested crews and daylight hours to perform 
hazardous or unfamiliar tasks, take frequent breaks during hot weather, remove non-
essential personnel from the area during certain task/operations, and decontaminate 
equipment and personnel after contact with contaminated floodwater or chemicals. When 
possible, use water to suppress dust and work up-wind in dusty conditions. Where 
extensive hot-work is performed in the form of cutting and burning, use extended length 
torch handles to increase the distance from the individual's breathing zone to the 
generation of toxic fumes. 
 

 Personal Protective Equipment (PPE): As appropriate, use proper PPE for the hazard 
and level of exposure. SDR will provide all necessary PPE for its employees at no cost 
to the employee.  
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General PPE recommended for all response/recovery tasks:  
 Foot protection: ANSI-approved protective footwear for the activity being performed. 

Give special consideration to water protection in wet or flooded areas.  
 Eye protection: Safety glasses with side shields.  
 Head protection: Hard hats or helmets in areas where overhead or electrical hazards 

exist. 
 Appropriate work clothing: Ensure protection where there is potential for cuts, 

abrasions, irritation, or overexposure to sunlight. Consideration should be given to heat 
and cold stress issues.  

 Hand protection: Protection should be specific to job hazards (e.g., heavy-duty leather 
work gloves for handling debris with sharp edges and/or chemical protective gloves 
appropriate for chemicals potentially contacted). 

Provide the following additional PPE, as required:  
 Eye and face protection (specialty): Goggles, full-face shields, or other suitable 

protection as needed to protect against flying objects and liquid splash hazards.  
 High-visibility apparel: High-visibility safety apparel and headwear along with other 

traffic safety measures, in areas where vehicles or heavy equipment are used. This is 
especially important when working in temporary roadway work zones. 

 Hand protection (specialty): Appropriate gloves suitable for the tasks being performed 
(balancing dexterity with protection). Considerations include biological hazards (blood 
borne pathogens), chemical hazards, and physical hazards (abrasions, cuts, punctures, 
and heat). Vibration-dampening gloves should be used when vibration hazards exist (e.g., 
during jackhammer use). 

 Work clothing and gear (specialty): Lanyards, harnesses, and supports for fall 
protection, and chemical protective clothing where contact with chemicals may occur.  

 Leg protection: Snake boots or snake gaiters to protect against snakebites in areas 
where snakes are indigenous. Chaps when using chain saws.  

 Respiratory protection: Appropriate respiratory protection necessary for the 
circumstances will be provided. In all cases, surgical masks and dust masks that are 
not NIOSH-approved are not considered suitable respiratory protective devices. 

 Hearing protection: Earmuffs and/or earplugs should be utilized when working around 
potential noise sources. Hearing protection must be worn when noise levels exceed 90 
dBA. (NOTE: If a conversation cannot be maintained in a normal speaking voice with a 
person who is standing at arm’s length (approximately 3 feet), the noise level may exceed 
90 dBA.)  

 
Specialized PPE and procedures are required for employees who may be exposed to other 
hazards for which additional protection and procedures are needed (e.g., structural firefighting, 
confined-space entry, response to hazardous materials releases, asbestos or lead abatement, 
welding, cutting, and burning). If the evaluation of the work area/conditions reveals the presence 
of these explicit situations, the operation will be reassigned to a specialized contractor or 
employee(s) specifically trained and equipped to handle the hazard.  
Training 
Employees should be properly trained to recognize and avoid unnecessary hazards while 
performing any disaster debris related tasks. It is preferable to only use employees who are 
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already trained and proficient in the required skills for the job; however, should other employees 
be needed, job-specific training will be provided prior to the assignment. This training will typically 
be provided by the appropriate supervisory personnel and includes specific safety training, 
selection and use of appropriate PPE, and any other instruction as deemed necessary for the 
task or operation.  
Note: Contracts with private vendors will require that they adhere to all industry safety standards 
including, but not limited to OSHA regulations where applicable, as well as the above outlined 
standards.   Entity and contractor personnel may participate in general training/briefings as the 
situation warrants.  Verification of any required training will be maintained by the appropriate 
personnel department and be available for inspection upon request.  
Instances of observed non-compliance with any required procedure or regulation will be reported 
to the onsite Project Manager with appropriate remedial action taken as necessary 
4. TDMSs Foreman -   Day/Night Operations 

SDR will provide site foremen for both day and night operations, who will be responsible for 
all oversight, including traffic control, dumping operations, segregation of debris, incineration 
and mechanical grinding operations, and site safety. Both foremen will be responsible for 
monitoring and documenting all equipment and labor utilized on the site. This information will 
be compiled with other daily reporting data and will be provided to the contracting authority 
by the Debris Operations Manager. 

If multiple TDMSs are in operation, SDR will assign a site manager for all necessary oversight. 

5. Site Assessment 

Immediately upon taking occupancy of any site, SDR will conduct an initial site assessment to 
determine baseline conditions. This assessment will include visual inspection in the presence of 
a Contracting Authority representative, documentation of any existing improvements to or on the 
site, aerial and/or ground photography/videography, random soil samples, water samples from 
any existing wells located on the site, and review for any volatile organic compounds. Spot soil 
samples will be taken at the areas considered for the temporary storage of household hazardous 
waste, ash, and fuel storage areas. Photographs and/or GPS based maps and 3D laser scanning 
of the site will be updated as the use and configuration of the site changes. 

6. Site Design 

The sites will be designed so that air curtain incinerators are located a minimum of 1,000 feet 
from the nearest occupied building or as specified by the applicable state or local environmental 
regulatory entity. The area within 50 feet of the burn pits will be cleared of vegetative cover to 
reduce fire hazard. If pit burning is utilized, and the pit is situated on pervious soils, an impervious 
layer of clay, limestone, or synthetic material will be provided. 

Vegetative debris will be centrally stored near the air curtain incinerators, but at a minimum of 100 
feet away from the air curtain incinerators to reduce potential fire hazard. Roads should be 
designed with separate ingress and egress, where possible, to expedite truck flow in and out of 
the site. If possible, large turnaround areas will be constructed to enable simultaneous movement 
of multiple trucks. 

To reduce hazards from flying debris, wood chipping operations will be located a minimum of 250 
feet from all areas where personnel are actively working. If needed, access roads will be 
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constructed at each site. Crushed rock or gravel will be used to form a base that will prevent soil 
erosion, reduce dust generation, and provide truck access during inclement weather.  

Additional applications of rock may be necessary for road maintenance as the project progresses. 
Additional reserves of rock should be maintained on site road to repair and rebuild roads for road 
relocation, mud accumulation, and compression of rock as a result of heavy truck traffic. 

7. Site Preparation 

SDR will be responsible for preparing the TDMSs to accept debris. This preparation may include 
clearing, erosion control, grading, constructing and maintaining haul roads, entrances, dumping 
pads, equipment washing areas, and burn pits. SDR will provide utility clearance and sanitary 
facilities, if needed. SDR will protect existing structures at the site(s) and repair any damage 
caused by our operations at no additional cost to the Contracting Authority. 

8. Site Security 

SDR will provide and maintain site security measures for all operations conducted at the 
TDMSs. 

9. Inspection Towers 

SDR will construct and maintain one Inspection Tower at each TDMS site. SDR and Contracting 
Authority personnel will conduct inspections, load volume estimations, and photograph each load 
of debris delivered to the site from the tower. Existing structures serving this purpose may be 
utilized following coordination between SDR and the Contracting Authority. Tower locations may 
be changed to support the progression of debris storage and reduction as well as normal traffic 
patterns on the site. 

The towers may be constructed using pressure treated wood or metal scaffolding materials. The 
floor elevation of the tower will be such that it affords the Contracting Authority representative(s) 
and SDR personnel a complete view of the load bed of each piece of equipment that hauls debris 
to the site while allowing for the easy transfer of the debris removal load ticket between the 
Contracting Authority representative and the vehicle driver. The floor area will be a minimum of 8' 
x 8'. A 4' high wall, sturdily fastened to the structure to eliminate fall hazards, will protect the 
perimeter of the floor area. A roof will be constructed over the floor area, constructed to provide 
a minimum of 6'-6" of headroom. Steps with a handrail will provide access to the Inspection Tower. 

To prevent falls, all personnel on the tower must be “tied-off” to the tower at all times. 

 

 

 

 

 

 

 (Tower design is shown in the following two pages) 
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10. Debris Unloading and Segregation 

Trucks containing any waste other than vegetative debris will be directed through the disposal 
site to the C&D debris area of the disposal site. 

Trucks insufficiently loaded will be noted and reported. Photos and live video may be utilized to 
record actual hauling equipment. 

Trucks containing vegetative debris will be directed to the debris depository areas of the sites in 
an orderly manner via the ingress. Upon obtaining clearance from the designated flag person at 
the depository area, the trucks will back up, dump their load, and exit the site via the egress. 

Once the debris has been deposited at the base of the debris storage pile, dozers and track hoes 
will be used to move and pile the debris. Debris piles will be compacted and constructed with a 
slope to prevent loose debris from rolling or falling down the sides of the piles. 

When feasible, maximum effort will be made to salvage and/or recycle debris. 

Only vegetative debris will be brought to the air curtain incinerator section of the disposal site. All 
non-vegetative debris will be segregated according to its type. Debris sorting will be done when 
it is picked up for transport to the burning pits. The vegetative waste at each site will be 
segregated into three basic categories: stumps, logs, and brush. 

11. Debris Incineration 

Debris eligible for incineration will be moved to the air curtain incinerator by a front-end loader. 
The air curtain incinerator will be loaded using a trackhoe. Burning will continue until the box/pit 
is approximately 1/3 full of ash. At that point, any large, partially burned logs will be removed and 
placed on an earthen area near the box/pit. After the ash has cooled, it will be removed and 
placed in an adjacent storage area. The storage area will be bermed or diked to prevent ash 
from being transported from the pit by storm water runoff during a rainfall event. 

12. Debris Chipping 

Tub grinders will be set up at each disposal site to convert some of the debris into wood chips 
suitable for use as mulch or fuel chips. A knuckleboom loader or trackhoe will be used to load 
debris into the grinder. The grinders will be primarily used for debris with high soil content such 
as stumps, which are not suitable for incineration. Due to the noise generated by the grinders 
and the hazard of debris being ejected from the tub, the grinders will be set up at least 150 to 
200 feet from all other work areas. The 200-foot boundary will be marked by physical barriers, 
caution tape, and have appropriate signage. 

A dozer should be used to stockpile mulch as it is processed by the tubgrinders. Large amounts 
of processed debris will produce large mulch piles. Consideration should be given to the amount 
of material that will be chipped and adequate space should be allotted for stockpiled mulch. The 
piles should be at least 50 feet away from the tubgrinder.  
 
The temperature of the stockpiled mulch should be monitored to prevent spontaneous 
combustion. If the temperature approaches or exceeds 150 degrees Fahrenheit, the stockpile 
should be rolled to release the heat buildup. The environmental monitors will record the 
temperatures of all debris piles on a daily basis. 
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13. Fire Protection

SDR will manage all site operations to minimize the risk of uncontrolled/uncontained fire. Twenty-
pound all-purpose fire extinguishers should be strategically stationed around the 
incinerators/burn pits and specifically around the debris piles with the heaviest concentration of 
debris. The number of fire extinguishers will vary depending on the size of the TDMSs. At no 
time should a fire extinguisher be located further than a 1-minute round-trip walking distance 
from any point on the site. Site conditions may necessitate having additional water-filled 
extinguishers and readily available hand tools, such as fire rakes. 

14. Ash Containment Area

SDR will contain, store, and remove ash from all incineration operations. The ash containment 
area will be wet down periodically for the duration of operations to prevent particles from 
becoming airborne. 

15. Household Hazardous Waste Containment

SDR will construct a containment area at each TDMS for any hazardous waste inadvertently 
delivered to the site. The containment area will be a minimum of 30" x 30". The perimeter of the 
containment area will be constructed with an earthen berm or hay/straw bales that are staked in 
place. The area will be lined with a heavy gage, non-permeable plastic to provide a waterproof 
barrier. Additional heavy gage, non-permeable plastic sufficient in size to cover the entire 
containment area will be kept on site and used to prevent rain from entering the containment 
area. To direct run-off away from the protected area, the site will be sloped appropriately to 
provide necessary grading. 

16. Site Closure

SDR will close each TDMS within 30 calendar days of completing the reduction or transfer all 
delivered debris to an authorized landfill. Site closure will include removing site equipment, 
debris, and all remnants from the processing operation; grading the site; and restoring the site to 
pre-occupancy conditions. The site(s) will be restored in accordance with all state, tribal, and 
local requirements. 

SDR will be responsible for the proper disposal of non-burnable debris, ash, wood chips, and 
hazardous and toxic wastes. 

SDR will conduct a final inspection of the site along with a Contracting Authority representative 
to receive final approval of the site closure. 
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